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CITY OF FLAGSTAFF, ARIZONA

West Street and Arrowhead Avenue Phase Ill Improvements Project
CONSTRUCTION MANAGER AT RISK
CONSTRUCTION SERVICES AGREEMENT

PROJECT No. 03-10020; Agreement No. 2014-77

This Construction Services Agreement (“Agreement”), is made and entered into by and between the City
of Flagstaff, an Arizona municipal corporation (“City”), and Hunter Contracting Company ("Construction

Manager at Risk" or CM@Risk”) on this ___ day of ,20 .
RECITALS
A. The City is authorized and empowered by provisions of the City Charter to execute agreements

for construction services.

B. The City intends to construct the West Street and Arrowhead Phase Il Improvements as more
fully described in Exhibit “A” attached (“Project”).

C. To undertake the construction administration of the Project the City has entered into a separate
agreement with Peak Engineering, Inc. (“Design Professional.”)

D. CM@Risk has represented to the City that it has the ability to provide construction services for
the Project, and based on this representation, the City hereby engages CM@Risk to provide
these services and construct the Project.

E. Agreement #2014-77 has been executed previously between the City and CM@Risk to perform
design phase services for the Project. Those services may continue during the duration of this
Agreement.

NOW THEREFORE, for and in consideration of the mutual covenants and considerations hereinafter
contained, it is agreed by and between the City and CM@Risk as follows:

Article 1 - Definitions

3

‘Agreement” - This written document signed by the City and CM@Risk covering the construction phase
of the Project, and including other documents itemized and referenced in, or attached to, and made part
of this Agreement.

“Change Directive” - A written order prepared and signed by the City, directing a change in the Work prior
to agreement on an adjustment in the Contract Price and the Contract Time.

“Change Order” - A type of Contract amendment issued after execution of the Contract Documents or
future GMP Amendments signed by the City and CM@Risk, agreeing to changes to a GMP, for
substantial unanticipated alterations in the character of Work. The Change Order shall state the
following: the addition, deletion or revision in the scope of Work; the amount of the adjustment to the
Contract Price; and the extent of the adjustment to the Contract Times or other modifications to
Agreement terms.
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“The City ("Owner” or “OWNER?”) - The City of Flagstaff, a municipal corporation, with whom CM@Risk
has entered into this Agreement and for whom the services are to be provided pursuant to said Contact.
Regulatory activities handled by the City of Flagstaff Community Development, Fire and Planning
Departments or any other City Department are not subject to the responsibilities of the City under this
Agreement.

“City’s Representative” - The person designated in Subsection 8.3.1.2.

"City’s Senior Representative" - The person designated in Subsection 8.3.1.1.

“CM@RIisk” - The firm selected by the City to provide construction services as detailed in this Agreement.

“CM@RIisk’s Contingency” - A fund to cover cost growth during the Project used at the discretion of
CM@Risk usually for costs that result from Project circumstances. The amount of CM@Risk’s
Contingency shall be negotiated as a separate line item in each GMP package. Use and management of
CM@Risk’s Contingency is described in Subsection 5.3.1.

“CM@RIisk’s Representative” - The person designated in Subsection 8.3.2.2.

"CM@Risk’s Senior Representative” - The person designated in Subsection 8.3.2.1.

“Construction Documents” - Certain plans, specifications and drawings prepared by the Design
Professional after correcting for permit review requirements or dated plans and specifications specifically
identified as the “Construction Documents” herein or in an Exhibit or Addendum which is attached hereto.

“Construction Fee” - CM@Risk’s administrative costs, home office overhead, and profit as applicable to
this Project whether at CM@Risk’s principal or branch offices.

“Contract Documents” - The following items and documents in descending order of precedence executed
by the City and CM®@Risk: (i) all written modifications, amendments and Change Orders; (ii) this
Agreement, including all exhibits and attachments; (iii) Construction Documents; (iv) GMP Plans and
Specifications.

“Contract Price” - The amount or amounts set forth in Article 5.

“Contract Time” - The days, as set forth in Article 4, the period of time, including authorized adjustments,
allotted in the Contract Documents for Substantial Completion of the Work, subject to Winter Shutdown.

“Cost of the Work” - The direct costs necessarily incurred by CM@Risk in the proper performance of the
Work. The Cost of the Work shall include direct labor costs, subcontract costs, costs of materials and
equipment incorporated in the completed construction, costs of other materials and equipment, temporary
facilities, permit and license fees, materials testing, and related items. The Cost of the Work shall not
include CM@Risk’s Construction Fee, General Conditions Costs, and taxes.

“Critical Path Method” - A scheduling technique used to predict project duration by analyzing which
sequence of activities has the least amount of scheduling flexibility thus identifying the path (sequence) of
activities which represent the longest total time required to complete the Project. Delay in completion of
the identified activities shall cause a delay in achieving Substantial Completion.

“Day(s)” - Calendar days unless otherwise specifically noted in the Contract Documents.
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“Design Phase Contract” - The agreement between the City and CM@Risk for Services provided by
CM@Risk during the design phase which may include the following: design recommendations, Project
scheduling, constructability reviews, alternate systems evaluation, cost estimate, Minority Business
Enterprise/Woman’s Business Enterprise/Small Business Enterprise (“MBE/WBE/SBE”) utilization,
subcontractor bid phase services, GMP preparation and other services set forth in this Agreement or
reasonably inferable therefrom.

“Design Professional” - A qualified, licensed design professional who furnishes, design, construction
documents, and/or construction administration services required for the Project.

“Differing Site Conditions” - Concealed or latent physical conditions or subsurface conditions at the Site
that, (i) materially differ from the conditions indicated in the Contract Documents or (ii) are of an unusual
nature, differing materially from the conditions ordinarily encountered and generally recognized as
inherent in the Work.

“Final Completion” - 100% completion of all construction Work noted in or reasonably inferred from the
Contract Documents, including but not limited to all Punch Lists work, all record and close-out documents
specified in Owner’s Project specifications and Owner training/start up activities.

“Float” - The number of Days by which an activity can be delayed without lengthening the Critical Path and
extending the Substantial Completion date.

“General Conditions Costs” - Includes, but is not limited to the following types of costs for CM@Risk
during the construction phase: (i) payroll costs for Project manager or CM@Risk for work conducted at
the Site, (ii) payroll costs for the superintendent and full-time general foremen, (iii) payroll costs for other
management personnel resident and working at the Site, (iv) workers not included as direct labor costs
engaged in support (e.g. loading/unloading, clean-up, etc.), (v) costs of offices and temporary facilities
setup solely for this Project including office materials, office supplies, office equipment and minor
expenses, (vi) cost of utilities, fuel, sanitary facilities and telephone services at the Site, (vii) costs of
liability and other applicable insurance premiums not included in labor burdens for direct labor costs, (viii)
costs of bond premiums, (ix) costs of consultants not in the direct employ of CM@Risk or Subcontractors.

“Guaranteed Maximum Price” or “GMP” - The sum of the maximum Cost of the Work; the Construction
Fee; General Conditions Costs, taxes, and CM@Risk’s Contingency.

“GMP_Plans and Specifications” - The plans and specifications upon which the Guaranteed Maximum
Price proposal is based.

“Legal Requirements” - All applicable federal, state and local laws, codes, ordinances, rules, regulations,
orders and decrees of any government or quasi-government entity having jurisdiction over the Project or
Site, the practices involved in the Project or Site, or any Work.

“Notice to Proceed” or “NTP” - The directive issued by the City, authorizing CM@Risk to start Work.

“Opening Physical Conditions” — The current physical conditions present on the Site as jointly
documented by an inspection of the Site by City and CM@R at the Pre-construction Conference.

“Owner’s Contingency” - A fund to cover cost growth during the project used at the discretion of the
Owner usually for costs that result from Owner directed changes or unforeseen Site conditions. The
amount of the Owner’s contingency shall be set solely by the Owner and shall be in addition to the Project
costs included in CM@Risk's GMP packages. Use and management of the Owner’s contingency is
described in Section 5.3.2.
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“Performance Period” - The period of time allotted in the Contract Documents to complete the Work
comprised within a GMP. The Performance Period shall be stated with each GMP and shown on the
Project Master Schedule.

“Payment Request” - The City form used by CM@Risk to request progress payments for Work in
accordance with Article 7.

“Pre-construction Conference” — A Conference held between City and CM@Risk prior to the
commencement of any Work, as scheduled by the City’s Representative or designee.

“Product Data” - lllustrations, standard schedules, performance charts, instructions, brochures, diagrams
and other information furnished by CM@Risk to illustrate materials or equipment for some portion of the
Work.

“Project” - The work to be completed in the execution of this Agreement as amended and as described in
the Recitals above and in Exhibit “A” attached.

“Project Record Documents” - The documents created pursuant to Section 2.10.

“Samples” - Physical examples, which illustrate materials, equipment or workmanship and establish
standards by which the Work shall be evaluated.

“Schedule of Values” - A statement furnished by CM@Risk to the City’'s Representative for approval,
reflecting the portions of the GMP allotted for the various parts of the work and used as the basis for
evaluating CM@Risk’s applications for progress payments.

“Shop Drawings” - Drawings, diagrams, schedules and other data specially prepared for the Work by
CM@Risk or a Subcontractor, manufacturer, supplier or distributor to illustrate some portion of the Work.

“Site” - Land or premises on which the Project is located.

“Specifications” - The part(s) of the Contract Documents for the construction phase consisting of written
technical descriptions of materials, equipment, construction systems, standards and workmanship as
applied to the Work and certain administrative details applicable thereto.

“Subcontractor” - An individual or firm having a direct Agreement with CM@Risk or any other individual
or firm having an Agreement with the aforesaid Contractors at any tier, who undertakes to perform a part
of the construction phase Work for which CM@Risk is responsible.

“Submittals” - Documents and/or things that may be produced or presented by one party for consideration
review or such other actions as may be required by this Agreement by another party, entity or person.
Examples of Submittals include, but are not limited to, preliminary or evolving drafts, product data
samples, etc.

“Substantial Completion” - The established date when the Work or designated portion thereof is
sufficiently complete, in accordance with the Contract Documents so that the Owner may occupy the
Work, or designated portion thereof, for the use for which it is intended. This may include, but is not
limited to: (i) Approval by the City or State Fire Marshall and/or other state or local authorities having
jurisdiction over the Work or a portion thereof (Certificate of Occupancy); (ii) all systems in place,
functional, and displayed to, and accepted by, the City or it's representative; (iii) City operation and
maintenance training complete; (iv) HVAC test and balance completed with reports provided to the
Design Professional for review; (v) Operational and Maintenance manuals and final Project Record
Documents delivered to the City or Design Professional for review.
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“Supplier” - A manufacturer, fabricator, supplier, distributor, material man or vendor having a direct
agreement with CM@Risk or any Subcontractor to furnish materials or equipment to be incorporated in the
construction phase Work by CM@Risk or any Subcontractor.

“Winter Shutdown” — The period of time typically including December through March during which no
Work will be performed by any person or entity (including but not limited to the CM@Risk) on the Project
and CM@Risk shall shutdown, properly insulate and shelter the Project in a safe and workmanlike
manner pursuant to local, state and federal laws. Although December through March is typically the time
frame, the City reserves the right to initiate and terminate a Winter Shutdown at the City’s sole discretion
in the event of adverse weather conditions. A Winter Shutdown may be declared by the City despite
delays, for any reason, on the Project.

“Work” - The entire completed construction or the various separately identifiable parts thereof, required to
be furnished during the construction phase. Work includes and is the result of performing or furnishing
labor and furnishing and incorporating materials, resources and equipment into the construction, and
performing or furnishing services and documents as required by the Contract Documents for the
construction phase.

Article 2 - CM@Risk’s Services and Responsibilities

2.0 CM@Risk shall furnish any and all labor, materials, equipment, transportation, utilities,
services and facilities required to perform all Work for the construction of the Project, and to
completely and totally construct the same and install the material therein for the City. All Work
shall be performed in a good and workmanlike and substantial manner and within the care and
skill of a qualified CM@RIisk in Flagstaff, Arizona. The Work shall be to the satisfaction of the
City and strictly pursuant to and in conformity with the Project’s Contract Documents. It is not
required that the services be performed in the sequence in which they are described. In
addition, the CM@Risk is aware that this Project was previously awarded to a separate
contractor in 2013, under a separate bid and that said separate contractor is no longer on the
Project which is in need of completion. AS A RESULT, THE CM@RISK HEREBY
ACKNOWLEDGES CITY'S FULL DISCLOSURE THAT THE PROJECT MAY INVOLVE
ADDITIONAL CHALLENGES AND THAT CM@RISK HAS HAD THE OPPORTUNITY TO
FULLY REVIEW ANY AND ALL RELEVANT INFORMATION REGARDING THE CURRENT
PHYSICAL CONDITIONS PRESENT ON THE SITE OF THE PROJECT, AND THAT THE
CM@RISK WILL HOLD THE CITY HARMLESS FROM, AND NOT MAKE ANY CLAIMS
AGAINST CITY ARISING FROM OR RELATED TO THE OPENING PHYSICAL
CONDITIONS OF THE SITE AND/OR PROJECT.

2.1 General Services

2.1.1. CM@Risk’s Representative shall be reasonably available to the City and shall have the
necessary expertise and experience required to supervise the Work. CM@Risk’s
Representative shall communicate regularly with the City but not less than once a week and
shall be vested with the authority to act on behalf of CM@Risk. CM@Risk’s Representative
may be replaced only with the written consent of the City.

2.2 Government Approvals and Permits

2.21 Unless otherwise provided, CM@Risk shall obtain all applicable and/or necessary permits,
approvals and licenses required for the prosecution of the Work from any government or
quasi-government entity having jurisdiction over the Project. CM@Risk is specifically
reminded of the need to obtain the applicable and/or necessary environmental permits or file
the applicable and/or necessary environmental notices.

2.2.2 Copies of the permits and notices listed in Subsection 2.2.1 above must be provided to the
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2.3.1

23.2
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2.3.4

2.3.5

24

2.4.1

City's Representative prior to starting the permitted activity. In the case of Fire Department
permits, a copy of the application for permit shall also be provided to the City’s
Representative. This provision does not constitute an assumption by the City of an obligation
of any kind for violation of said permit or notice requirements.

City shall be responsible for City of Flagstaff review and permit(s) fees for building and
demolition permits. City shall also pay review fees for grading and drainage, water, sewer, and
landscaping. City shall also pay for utility design fees for permanent services.

CM@Risk shall be responsible for all other permits and review fees not specifically listed in
Subsection 2.2.3 above.

CM@Risk is responsible for the cost of water meter(s), water and sewer taps, fire lines and
taps, and all water bills on the project meters until Substantial Completion of the Project.
Arrangements for construction water are CM@Risk's responsibility.

Pre-construction Conference

Prior to the commencement of any Work, the City’s Representative or designee shall schedule
and conduct a Preconstruction Conference. At the Pre-construction Conference, City and
CM@R shall document the Opening Physical Conditions of the Site as jointly documented by
an inspection of the Site by City and CM@R at the Pre-Construction.

The purpose of this conference is to establish a working relationship between CM@Risk, utility
firms, and various City agencies. The agenda shall include critical elements of the work
schedule, submittal schedule, cost breakdown of major lump sum items, Payment Requests
and processing, coordination with the involved utility firms, the level of Project Record
Documents required and emergency telephone numbers for all representatives involved in the
course of construction.

The Notice to Proceed date shall be concurred with by the parties or set by the City at the
Preconstruction Conference. After the meeting and upon receipt of a signed Agreement and
delivery of the required bonds and insurance in a City approved format, a Notice to Proceed
letter shall be issued confirming the construction start date, Performance Period and if
applicable, the Substantial Completion date. If a Substantial Completion date is established
the conditions of the Substantial Completion shall be listed and/or as set forth in Article 1
herein. Failure by CM@Risk to provide the properly executed bond and insurance forms in a
timely manner may delay the construction start date; however, it shall not alter the proposed
Substantial Completion date nor be a basis for any time extension request or other claims.

CM@Risk shall provide a Schedule of Values based on the categories used in the buy out of
the Work but not greater than the approved GMP and identifying CM@Risk’s Contingency.
The Schedule of Values shall subdivide the Work into all items comprising the Work. The
Schedule of Values shall contain sufficient detail to identify each individual element of the
Work and shall relate to the approved GMP Schedule. The Schedule of Values shall be
subject to approval by the City’s representative.

Minimum attendance by CM@Risk shall be CM@Risk’s Representative, who is authorized to
execute and sign documents on behalf of the firm, the job superintendent, and CM@Risk's
safety officer.

Control of the Work

Unless otherwise provided in the Contract Documents to be the responsibility of the City or a
separate Contractor, CM@Risk shall provide through itself or Subcontractors the necessary
supervision, labor, inspection, testing, start-up, material, equipment, machinery, temporary
utilities and other temporary facilities to permit CM@Risk to complete the Work consistent with
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245
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249

2.4.10

the Contract Documents.

CM@Risk shall perform all construction activities efficiently and with the requisite expertise,
skill and competence to satisfy the requirements of the Contract Documents. CM@Risk shall
at all times exercise complete and exclusive control over the means, methods, sequences and
techniques of construction.

CM@RIisk’s Representative or CM@Risk’s Superintendent shall be present at the Site at all
times that construction activities are taking place.

All elements of the Work shall be under the direct supervision of a foreman or his designated
representative on the Site who shall have the authority to take actions required to properly
carry out that particular element of the work.

In the event of noncompliance with this Section, the City may require CM@Risk to stop or
suspend the Work in whole or in part.

Where the Contract Documents require that a particular product be installed and/or applied by
an applicator approved by the manufacturer, it is CM@Risk’s responsibility to ensure the
Subcontractor employed for such work is approved by the manufacturer.

Before ordering materials or doing work, CM@Risk and each Subcontractor shall verify
measurements at the Site and shall be responsible for the correctness of such measurements.
No extra charge or compensation shall be allowed because of differences between actual
dimensions and the dimensions indicated on the drawings; differences which may be found
shall be submitted to the City for resolution before proceeding with the Work.

CM@Risk shall take field measurements and verify field conditions and shall carefully
compare such field measurements and conditions and other information known to CM@Risk
with the Contract Documents before commencing activities. Errors, inconsistencies or
omissions discovered shall be reported to the City at once.

CM@Risk shall establish and maintain all building and construction grades, lines, levels, and
bench marks, and shall be responsible for accuracy and protection of same. This Work shall
be performed or supervised by a civil engineer or surveyor licensed as such in the State of
Arizona.

Any person employed by CM@Risk or any Subcontractor who, in the opinion of the City, does
not perform his or her work in a proper, skillful, and safe manner or is intemperate or disorderly
shall, at the written request of the City, be removed from the Work by CM@Risk or
Subcontractor employing such person, and shall not be employed again in any portion of Work
without the written approval of the City. CM@Risk or Subcontractor shall hold the City harmless
from damages or claims which may occur in the enforcement of this Section.

CM@Risk assumes responsibility to the City for the proper performance of the work of
Subcontractors and any acts and omissions in connection with such performance. Nothing in
the Contract Documents is intended or deemed to create any legal or contractual relationship
between the City and any Subcontractor or Sub-Subcontractor, including but not limited to any
third-party beneficiary rights.

CM@Risk shall coordinate the activities of all Subcontractors. If the City performs other work
on the Project or at the Site with separate contractors under the City’s control, CM@Risk
agrees to reasonably cooperate and coordinate its activities with those of such separate
contractors so that the Project can be completed in an orderly and coordinated manner without
unreasonable disruption.
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2.5.1
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2.6.1

2.6.2

2.6.3

2.6.4

2.6.5

Control of the Work Site

Throughout all phases of construction, including suspension of Work, CM@Risk shall keep the
Site reasonably free from debris, trash and construction wastes to permit CM@Risk to perform
its construction services efficiently, safely and without interfering with the use of adjacent land
areas. Upon Substantial Completion of the Work, or a portion of the Work, CM@Risk shall
remove all debris, trash, construction wastes, materials, equipment, machinery and tools
arising from the Work or applicable portions thereof to permit the City to occupy the Project or
a portion of the Project for its intended use.

CM@Risk shall take whatever steps, procedures or means to prevent any dust nuisance due
to construction operations. The dust control measures shall be maintained at all times to the
satisfaction of the City and in accordance with the requirements of the Arizona Department of
Environmental Quality rules and regulations.

CM@Risk shall maintain ADA, ADAAG and ANSI accessibility requirements during
construction activities in an occupied building or facility. ADA, ADAAG and ANSI accessibility
requirements shall include, but not be limited to, parking, building access, entrances, exits,
restrooms, areas of refuge, and emergency exit paths of travel. CM@Risk shall be responsible
for the coordination of all work to minimize disruption to building occupants and facilities.

Only materials and equipment which are to be used directly in the Work shall be brought to
and stored on the Site by CM@Risk. When equipment is no longer required for the Work, it
shall be removed promptly from the Site. Protection of construction materials and equipment
stored at the Site from weather, theft, damage and all other adversity is solely the
responsibility of CM@Risk.

Shop Drawings, Product Data and Samples

Shop Drawings, Product Data, Samples and similar Submittals are not Contract Documents.
The purpose of their submittal is to demonstrate, for those portions of the Work for which
Submittals are required, the way CM@Risk proposes to conform to the information given and
the design concept expressed in the Contract Documents.

CM@Risk shall review, approve, verify, and submit to the City five copies of each Shop
Drawing, Product Data, Sample, and similar Submittals required by the Contract Documents in
accordance with the approved GMP schedule as shown in Exhibit “B” as to cause no delay in
the Work or in the activities of the City or of separate contractors. Submittals made by
CM@Risk, which are not required by the Contract Documents, may be returned without
action.

CM@Risk shall perform no portion of the Work requiring submittal and review of Shop
Drawings, Product Data, Samples, or similar Submittals until the respective submittal has
been approved by the City or City’s designee. Such Work shall be in accordance with
approved Submittals.

By approving, verifying and submitting Shop Drawings, Product Data, Samples and similar
Submittals, CM@Risk represents that CM@Risk has determined and verified materials, field
measurements and field construction criteria related thereto, or shall do so, and has checked
and coordinated the information contained within such Submittals with the requirements of the
Work and of the Contract Documents.

CM@Risk shall not be relieved of responsibility for deviations from requirements of the
Contract Documents by the City 's approval of Shop Drawings, Product Data, Samples or
similar Submittals unless CM@Risk has specifically informed the City in writing of such
deviation at the time of submittal and the City has given written approval to the specific
deviation. CM@Risk shall not be relieved of responsibility for errors or omissions in Shop
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2.6.6

2.6.7

2.6.8

2.7

2.71

2.7.2

2.7.3

2.7.4

2.7.41

2.7.4.2

2.7.5

2.7.6

2.7.7

2.7.8

2.8

2.8.1

Drawings, Product Data, Samples, or similar Submittals by the City’s approval thereof.

CM@RIisk shall direct specific attention, in writing or on resubmitted Shop Drawings, Product
Data, Samples, or similar Submittals, to revisions other than those requested by the City on
previous Submittals.

Informational Submittals upon which the City is not expected to take responsive action may be
so identified in the Contract Documents.

When professional certification of performance criteria of materials, systems or equipment is
required by the Contract Documents, the City shall be entitled to rely upon the accuracy and
completeness of such calculations and certifications.

Quality Control, Testing and Inspection

All materials used in the Work shall be new and unused, unless otherwise noted, and shall
meet all quality requirements of the Contract Documents.

All construction materials to be used on the Work or incorporated into the Work, equipment,
plant, tools, appliances or methods to be used in the Work may be subject to the inspection
and approval or rejection by the City. Any material rejected by the City shall be removed
immediately and replaced in an acceptable manner.

The procedures and methods used to sample and test material shall be determined by the
City. Unless otherwise specified, samples and tests shall be made in accordance with the
most recently adopted edition of the City of Flagstaff Engineering Division Design and
Construction Standards and Specifications.

The City shall select a City or Independent Testing Laboratory and shall pay for initial City
Acceptance Testing.

When the first and/or subsequent tests indicate noncompliance with the Contract Documents,
the cost associated with that noncompliance and the cost of all tests, except the first test, shall
be paid for by CM@Risk. CM@Risk’'s Contingency cannot be utilized for the cost of re-
testing.

When the first and/or subsequent tests indicate noncompliance with the Contract Documents,
all retesting shall be performed by the same testing agency.

CM@Risk shall cooperate with the selected testing laboratory and all others responsible for
testing and inspecting the work and shall provide them access to the Work at all times.

At the option of the City, materials may be approved at the source of supply before delivery is
started.

Code compliance testing and inspections required by codes or ordinances, or by a plan
approval authority, and which are made by a legally constituted authority, shall be the
responsibility of and shall be paid by CM@Risk, unless otherwise provided in the Contract
Documents.

CM@RIisk’s convenience and quality control testing and inspections shall be the sole
responsibility of CM@Risk and paid by CM@Risk.

Trade Names and Substitutions

Unless indicated that no substitutions are permitted, CM@Risk may request a substitution or
alternative to Contract Document references to equipment, materials or patented processes by
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manufacturer, trade name, make or catalog number, subject to the following:

2.8.2 The substitution shall be submitted by CM@Risk in writing to the City.

2.8.3 CM@Risk shall certify that the substitution shall perform the functions and achieve the results
called for by the general design, be similar and of equal substance, and be suited to the same
use as that specified.

28.4 The submittal shall state any required changes in the Contract Documents to adapt the design
to the proposed substitution.

2.8.5 The submittal shall contain an itemized estimate of all costs and credits that will result directly
and indirectly from the acceptance of such substitution, including cost of design, license fees,
royalties, and testing. Also, the submittal shall include any adjustment in the Contract Time
created by the substitution.

2.8.6 CM@Risk if requested by the City shall submit Samples or any additional information that may
be necessary to evaluate the acceptability of the substitution.

2.8.7 The City shall make the final decision and shall notify CM@Risk in writing as to whether the
substitution has been accepted or rejected.

2.8.8 If the City does not respond in a timely manner, CM@Risk shall continue to perform the Work
in accordance with the Contract Documents and the substitution shall be considered rejected.

2.9 Project Record Documents

2.9.1 During the construction period, CM@Risk shall maintain at the Site a set of blueline or
blackline prints of the Construction Document drawings and shop drawings for Project Record
Document purposes.

2.9.1.1 CM@Risk shall mark these drawings to indicate the actual installation where the installation
varies appreciably from the original Construction Documents. CM@Risk shall give particular
attention to information on concealed elements, which would be difficult to identify or measure
and record later. Items required to be marked include but are not limited to:

e Dimensional changes to the drawings.

¢ Revisions to details shown on drawings

¢ Depths of foundations below first floor

e Locations and depths of underground utilities

e Revisions to routing of piping and conduits.

e Revisions to electrical circuitry.

e Actual equipment locations.

e Duct size and routing.

e Locations of concealed internal utilities.

e Changes made by Change Order, Change Order Directive, Field Order, Record of Field
Change, ASI's and RFI’s.

e Addenda and other details not on original Agreement Drawings.

2.9.1.2 CM@Risk shall mark completely and accurately Project Record Drawing prints of Construction
Documents or Shop Drawings, whichever is the most capable of indicating the actual physical
condition. Where Shop Drawings are marked, show cross-reference on the Construction
Documents location.

29.1.3 CM@Risk shall mark Project Record Drawings sets with red erasable colored pencil.
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29.14

29.1.5

2.9.2

2.9.2.1

2.9.2.2

2.9.2.3

2.10

2.10.1

2.10.2

2.10.3

2.10.4

2.10.5

2.10.6

2.10.7

CM@Risk shall note RFI Numbers, ASI Numbers and Change Order numbers, etc., as
required to identify the source of the change to the Construction Documents.

CM@RIisk shall, as a condition of Substantial Completion, submit Project Record Drawing
prints and Shop Drawings to the City or its representative for review and comment.

Upon receipt of the reviewed Project Record Drawings from the City, CM@Risk shall correct
any deficiencies and/or omissions to the drawings and prepare the following for submission to
the City within 14 Days:

CM@Risk shall provide a complete set of electronic Project Record Drawings prepared in
AutoCAD format compatible with City of Flagstaff CADD technology. The Design
Professional shall provide files of the original Construction Documents to CM@Risk for the
use of preparing these final Project Record Drawings or CM@Risk may contract with the
Design Professional to revise and update the electronic drawing files. Each drawing shall be
clearly marked with “As-Built Document.”

CM@Risk shall provide a complete set of reproducible mylars from the final AutoCAD
drawings.

CM@Risk shall provide the original copy of the Project Record Drawings (redline mark-ups).
Project Safety

CM@Risk recognizes the importance of performing the Work in a safe manner so as to
prevent damage, injury or loss to (i) all individuals at the Site, whether working or visiting, (ii)
the Work, including materials and equipment incorporated into the Work or stored on-Site or
off-Site, and (iii) all other property at the Site or adjacent thereto.

CM@RIisk assumes responsibility for implementing and monitoring all safety precautions and
programs related to the performance of the Work.

CM@Risk shall, prior to commencing construction, designate a Safety Representative with
the necessary qualifications and experience to supervise the implementation and monitoring
of all safety precautions and programs related to the Work. Unless otherwise required by the
Contract Documents, CM@Risk’s Safety Representative shall be an individual stationed at
the Site who may have other responsibilities on the Project in addition to safety.

The Safety Representative shall make routine daily inspections of the Site and shall hold
weekly safety meetings with CM@Risk’s personnel, Subcontractors and others as applicable.

CM@RIisk and Subcontractors shall comply with all Legal Requirements relating to safety, as
well as any City-specific safety requirements set forth in the Contract Documents, provided
that such City-specific requirements do not violate any applicable Legal Requirement.

CM@RIisk shall immediately report in writing any safety-related injury, loss, damage or
accident arising from the Work to City’s Representative and, to the extent mandated by Legal
Requirements, to all government or quasi-government authorities having jurisdiction over
safety-related matters involving the Project or the Work.

CM@Risk’s responsibility for safety under this Section is not intended in any way to relieve
Subcontractors and Sub-Subcontractors of their own contractual and legal obligations and
responsibility for (i) complying with all Legal Requirements, including those related to health
and safety matters, and (ii) taking all necessary measures to implement and monitor all safety
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2.11

2.11.1

2.11.2

2113

2114

2.12

2.121

2.12.2

2123

2124

2.12.5

precautions and programs to guard against injury, losses, damages or accidents resulting
from their performance of the Work.

Warranty

CM@RIisk warrants to City that the construction, including all materials and equipment
furnished as part of the construction, shall be new unless otherwise specified in the Contract
Documents, of good quality, in conformance with the Contract Documents and free of defects
in materials and workmanship.

CM@Risk’s warranty obligation shall be for one (1) year, except for such greater period as
may be required by the technical specifications.

Nothing in this warranty is intended to limit any manufacturer’s warranty which provides The
City with greater warranty rights than set forth in this Section or the Contract Documents.
CM@Risk shall provide City with all manufacturers’ warranties upon Substantial Completion.

Nothing in this warranty is intended to limit any other remedy at law that may be available to
the City.

Correction of Defective Work

CM@RIisk agrees to correct any Work that is found to not be in conformance with the
Contract Documents, including that part of the Work subject to Section 2.12 above, within a
period of one (1) year from the date of Substantial Completion of the Work or any portion of
the Work, or within such longer period to the extent required by the Contract Documents, or
as may be available to the City by law. A progress payment, or partial or entire use or
occupancy of the Project by the City, shall not constitute acceptance of Work not in
accordance with the Contract Documents.

During the performance of the Work, CM@Risk shall take meaningful steps to commence
correction of such nonconforming Work as notified by the City or as discovered by CM@Risk.
This includes the correction, removal or replacement of the nonconforming Work and any
damage caused to other parts of the Work affected by the nonconforming Work. If CM@Risk
fails to commence the necessary steps during the performance of the Work, City, in addition
to any other remedies provided under the Contract Documents, may provide CM@Risk with
written notice that City shall commence correction of such nonconforming Work with its own
forces.

CM@Risk shall, take meaningful steps to commence correction of nonconforming Work
subject to Section 2.12 and/or Section 2.13.1 above, within seven (7) days of receipt of
written notice from City. This includes the correction, removal or replacement of the
nonconforming Work and any damage caused to other parts of the Work affected by the
nonconforming Work. If CM@RIisk fails to commence the necessary steps within such
seven-day period, City, in addition to any other remedies provided under the Contract
Documents, may provide CM@Risk with written notice that City shall commence correction of
such nonconforming Work with its own forces. 2.12.4 If City does perform such
corrective Work, CM@Risk shall be responsible for all reasonable costs incurred by City in
performing such correction.

For nonconforming Work that creates an emergency requiring an immediate response,
CM@Risk shall respond and initiate corrections within twenty-four hours.

The one year period referenced in Subsection 2.13.1 above applies only to CM@Risk’s
obligation to correct nonconforming Work relative to the warranty set forth in that section and
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is not intended to constitute a period of limitations for any other rights or remedies the City
may have regarding CM@Risk’s other obligations under the Contract Documents or as may
be allowed by law.

Article 3 - The City’s Services and Responsibilities

3.1

3.1.1

3.1.2

3.2

3.21

3.2.2

3.2.3

3.2.3.1

3.2.3.2

3.2.3.3

3.2.3.4

3.3

3.3.1

Duty to Cooperate.

City shall, throughout the performance of the Work, cooperate with CM@Risk and perform its
responsibilities, obligations and services in a timely manner to facilitate CM@Risk’s timely and
efficient performance of the Work and so as not to delay or interfere with CM@Risk’s
performance of its obligations under the Contract Documents.

City shall furnish at CM@Risk’s request, at no cost to CM@Risk, a CADD file of the
Construction Documents in AutoCAD format compatible with the City of Flagstaff CADD
technology.

The City’s Representative

City’'s Representative shall be responsible for providing City (as defined in Article 1) supplied
information and approvals in a timely manner to permit CM@Risk to fulfill its obligations under
the Contract Documents.

City’s Representative shall also provide CM@Risk with prompt notice if City’s Representative
observes any failure on the part of CM@Risk to fulfill its contractual obligations, including any
default or defect in the project or non-conformance with the drawings and specifications.

The City may utilize field inspectors to assist the City’s Representative during construction in
observing performance of CM@Risk. The inspector is for the purpose of assisting the City’s
Representative and should not be confused with an inspector with a City regulatory
department.

The field inspector shall be authorized to inspect all Work and materials furnished. Such
inspection may extend to all or part of the Work and to the preparation, fabrication or
manufacture of the materials to be used.

The field inspector shall not be authorized to issue instructions contrary to the Construction
Documents or to act as foreman for CM@Risk.

The field inspector shall have the authority to reject work or materials until any questions at
issue can be decided by the City’s Representative.

The furnishing of such services for the City shall not make the City responsible for or give the
City control over construction means, methods, techniques, sequences or procedures or for
safety precautions or programs or responsibility for CM@Risk’s failure to perform the work in
accordance with Contract Documents.

Design Professional Services

The City may contract separately with one or more Design Professionals to provide
construction administration of the Project. The Design Professional's Agreement as well as
other firms hired by the City shall be available for review by CM@Risk. CM@Risk shall not
have any right however, to limit or restrict any contract provisions and/or modifications that are
mutually acceptable to the City and Design Professional.
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3.3.2

3.3.2.1

3.3.2.2

3.3.2.3

3.3.2.4

3.3.2.5

3.3.2.6

3.3.2.7

3.3.2.8

3.4

3.5

3.5.1

3.5.2

The City may contract with the Design Professional to provide some or all of the following
services during the performance of the Work.

Provide oversight of the Work. The City and CM@Risk shall endeavor to communicate
through the Design Professional. Communications by and with the Design Professional's
consultants shall be through the Design Professional.

Conduct Site visits at intervals appropriate to the stage of construction to become generally
familiar with the progress and quality of the completed Work and to determine in general if the
Work is being performed in accordance with the Contract Documents. The Design
Professional shall keep the City informed of progress of the Work and any noted defects and
deficiencies of the Work, and shall endeavor to guard the City against defects and deficiencies
in the Work. The Design Professional may have authority to reject construction, which does
not conform to the Construction Documents and to require additional inspection or testing of
the construction in accordance with Section 2.7.

Review and recommend approval of Payment Requests.

Review and approve or take other appropriate action upon CM@Risk's Submittals such as
Shop Drawings, Product Data and Samples in accordance with Section 2.6.

Interpret and decide matters concerning performance under and requirements of the Contract
Documents on written request of either the City or CM@Risk. The Design Professional's
response to such requests shall be made with reasonable promptness and within any time
limits agreed upon.

Prepare Change Orders, and may authorize minor changes in the Work as provided in Section
6.6.1.

Conduct inspections to determine Substantial Completion and Final Acceptance.

Receive and forward to the City for the City's review and records written warranties and
related documents required by the Contract Documents and assembled by CM@Risk.

City’s Separate Contractors.

City is responsible for all work performed on the Project or at the Site by separate contractors
under City’s control. City shall contractually require its separate contractors to cooperate with,
and coordinate their activities so as not to interfere with CM@Risk in order to enable
CM@Risk to timely complete the Work consistent with the Contract Documents.

Permit Review and Inspections

If requested by CM@Risk, the City’s Representative shall provide assistance and guidance in
obtaining necessary reviews, permits and inspections, however, the responsibility for obtaining
the necessary reviews, permits and inspections remains with CM@Risk.

Regulating agencies of the City, such as Community Development, Fire, Planning, Building
Inspection, Environmental Services, and Engineering Departments, enforce Legal
Requirements. These enforcement activities are not subject to the responsibilities of the City
under this Agreement.
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Article 4 - Contract Time

4.0

4.0.1

4.0.2

4.0.3

4.04

4.0.5

41

411

41.4

Contract Time.

Contract Time shall start with the Notice to Proceed (“NTP”) with construction services and
shall end with Substantial Completion.

Where there is more than one GMP, each GMP shall establish a separate NTP date and a
Performance Period. The Performance Periods for individual GMPs may be sequential or
concurrent as established in the individual Notices to Proceed. The Performance Period for
the GMP under this Agreement shall be 180 calendar days starting with the NTP.

CM@Risk agrees that it shall commence timely performance of the Work and shall achieve
substantial completion within the Performance Periods and Contract Time.

All of the times set forth in this Article 4 shall be subject to adjustment in accordance with
Article 6.

Time is of the essence, for times and time matters set forth in Article 4 and the rest of this
Agreement.

Pursuant to Section 9.3 below, if, in the sole discretion of the Capital Improvements
Department of the City of Flagstaff, the Project is not at Substantial Completion prior to the
advent of adverce weather conditions, a Winter Shutdown shall occur during which no Work
will be performed by any person or entity (including but not limited to the CM@Risk) on the
Project and CM@Risk shall shutdown, properly insulate and shelter the Project in a safe and
workmanlike manner pursuant to local, state and federal laws. Although December through
March is typically the time frame, the City reserves the right to initiate and terminate a Winter
Shutdown at the City’s sole discretion in the event of adverse weather conditions. A Winter
Shutdown may be declared by the City despite delays, for any reason, on the Project.

Substantial Completion

Substantial Completion shall be for the entire Project unless a partial Substantial Completion
is identified in the approved GMP schedule and stated in the Notice to Proceed letter or as
may be mutually agreed by the parties in writing. Substantial Completion shall be in
accordance with its definition in Article 1 and with the criteria set forth in the Notice to Proceed.

Prior to notifying the City in accordance to Section 4.1.3 below, CM@Risk shall inspect the
Work and prepare and submit to the City a comprehensive list of items to be completed or
corrected. CM@Risk shall proceed promptly to complete and correct items on the list. Failure
to include an item on such list does not alter the responsibility of CM@Risk to complete all
Work in accordance with the Contract Documents.

CM@Risk shall notify City when it believes the Work, or to the extent permitted in the Contract
Documents, a portion of the Work, is substantially complete.

Within five (5) days of City’s receipt of CM@Risk’s notice, the City and CM@Risk shall jointly
inspect such Work to verify that it is substantially complete in accordance with the
requirements of the Contract Documents.

If such Work is substantially complete, City shall prepare and issue a Certificate of Substantial
Completion that shall set forth (i) the date of Substantial Completion of the Work or portion
thereof, (i) the remaining items of Work that have to be completed within thirty (30) calendar
days before Final Acceptance, (iii) provisions (to the extent not already provided in the
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4.2

4.3

4.3.1

4.3.2

4.4

441

4.4.2

4.4.3

4.4.3.1

Contract Documents) establishing City’'s and CM@Risk’s responsibility for the Project’s
security, maintenance, utilities and insurance pending Final Acceptance and (iv) an
acknowledgment that warranties commence to run on the date of Substantial Completion,
except as may otherwise be noted in the Certificate of Substantial Completion.

City, at its option, may use a portion of the Work which has been determined to be
substantially complete, provided, however, that (i) a Certificate of Substantial Completion has
been issued for the portion of Work addressing the items set forth in Section 4.1.5 above, (ii)
CM@Risk and City have obtained the consent of their sureties and insurers, and to the extent
applicable, the appropriate government authorities having jurisdiction over the Project, and (iii)
City and CM@Risk agree that City’s use or occupancy shall not interfere with CM@Risk’s
completion of the remaining Work.

Final Completion.

Upon receipt of written notice that the Work or identified portions of the Work is ready for final
inspection and acceptance, City and CM@Risk shall jointly inspect to verify that the remaining
items of Work have been completed as set forth in Section 4.1.5. The City shall issue a Final
Completion Letter and payment pursuant to Section 7.5.

Liquidated Damages

CM@Risk understands that if Substantial Completion is not attained within the Contract Time
as adjusted, the City shall suffer damages, which are difficult to determine and accurately
specify. CM@Risk agrees that if Substantial Completion is not attained within the Contract
Time as adjusted, CM@Risk shall pay the City $ (to be determined on an agreement by
agreement basis) per day as liquidated damages for each Day that Substantial Completion
extends beyond the date determined by the Contract Time as adjusted and further agrees that
such amount is reasonable under the circumstances.

CM@Risk understands that if Final Completion is not attained within the Contract Time as
adjusted, the City shall suffer damages, which are difficult to determine and accurately specify.
CM@Risk agrees that if Final Completion is not attained within the Contract Time as adjusted,
CM@RIisk shall pay the City $___ (to be determined on an agreement by agreement basis) per
day as liquidated damages for each Day that Final Completion extends beyond the date
determined by the Contract Time as adjusted and further agrees that such amount is
reasonable under the circumstances.

Project Master Schedule

The Project Master Schedule approved as part of a GMP shall be updated and maintained
throughout the Work by CM@Risk.

The Project Master Schedule shall be revised by CM@Risk as required by conditions and
progress of the Work, but such revisions shall not relieve CM@Risk of its obligations to
complete the Work within the Contract Time, as such dates may be adjusted in accordance
with the Contract Documents.

Updated Project Master Schedules shall be submitted monthly by CM@Risk to the City as part
of the Payment Request.

CM@Risk shall provide City with a monthly status report with each Project Master Schedule
detailing the progress of the Work, including: (i) if the Work is proceeding according to
schedule, (ii) any discrepancies, conflicts, or ambiguities found to exist in the Contract
Documents that require resolution, and (iii) other items that require resolution so as not to
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jeopardize ability to complete the Work as presented in the GMP and within the Contract
Time.

4432 With each schedule submittal CM@Risk shall include a transmittal letter including the

following:
e Description of problem tasks (referenced to field instructions, requests for information
(“RFI's”), as appropriate.
e Current and anticipated delays including:
o Cause of the delay
o Corrective action and schedule adjustments to correct the delay
o Known or potential impact of the delay on other activities, milestones, and/or the date
of Substantial Completion
Changes in construction sequence
e Pending items and status thereof including but not limited to:
o Time Extension requests
o Otheritems
e Substantial Completion date status:
o If ahead of schedule, the number of calendar days ahead
o If behind schedule, the number of calendar days behind
e Other project or scheduling concerns

444 City’s review of and response to the Project Master Schedule is only for general conformance
with the scheduling requirements of the Contract Documents. The review shall not relieve
CM@Risk from compliance with the requirements of the Contract Documents or be construed
as relieving CM@Risk of its complete and exclusive control over the means, methods,
sequences and techniques for executing the Work.

4.4.5 The Project Master Schedule shall include a Critical Path Method (“CPM”) diagram schedule
that shall show the sequence of activities, the interdependence of each activity and indicate
the Critical Path.

4451 The CPM diagram schedule shall be in Days and indicate duration, earliest and latest start
and finish dates for all activities, and total Float times for all activities except critical activities.
The CPM diagram shall be presented in a time scaled graphical format for the Project as a
whole.

4.4.5.2 The CPM diagram schedule shall indicate all relationships between activities.

44.5.3 The activities making up the schedule shall be in sufficient detail to assure that adequate
planning has been done for proper execution of the Work and such that it provides an
appropriate basis for monitoring and evaluating the progress of the Work.

4454 The CPM diagram schedule shall be based upon activities, which would coincide with the
Schedule of Values.

4455 The CPM diagram schedule shall show all Submittals associated with each work activity and
the review time for each submittal.

44.5.6 The schedule shall show milestones, including milestones for Owner-furnished information,
and shall include activities for Owner-furnished equipment and furniture when those activities
are interrelated with CM@Risk activities.

44.5.7 The schedule shall include a critical path activity that reflects anticipated weather delay during
the performance of the Agreement. The duration shall reflect the average climatic range and
usual industrial conditions prevailing in the locality of the Site. Weather data shall be based
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4.4.6

44.7

44.71

4.4.7.2

4.4.7.3

on the information set forth on the City of Flagstaff's Table of “Monthly Anticipated Adverse
Weather Calendar Days” and the explanatory paragraphs attached thereto.

The Project Master Schedule shall consider the City’s and the tenants’ occupancy
requirements showing portions of the Project having occupancy priority, and Contract Time.

Float time shall be as prescribed below:

The total Float within the overall schedule, is not for the exclusive use of either the City or
CM@Risk, but is jointly owned by both and is a resource available to and shared by both
parties as needed to meet Agreement milestones and the Project completion date.

CM@Risk shall not sequester shared Float through such strategies as extending activity
duration estimates to consume available Float, using preferential logic, or using extensive
crew/resource sequencing, etc. Since Float time within the schedule is jointly owned, no time
extensions shall be granted nor delay damages paid until a delay occurs which extends the
Work beyond the Substantial Completion date and then only if any such extensions or
damages are shown to be justified under the Contract Documents.

Since Float time within the schedule is jointly owned, it is acknowledged that City-caused
delays on the Project may be offset by City-caused time savings (i.e., critical path Submittals
returned in less time than allowed by the Agreement, approval of substitution requests and
credit changes which result in savings of time to CM@Risk, etc.). In such an event, CM@Risk
shall not be entitled to receive a time extension or delay damages until all City-caused time
savings are exceeded, and the Substantial Completion date is also exceeded.

Article 5- Contract Price

5.0

5.1

5.11

5.2

5.2.1

CM@Risk agrees at his own cost and expense, to completely construct and install all Work and
materials as called for by this Agreement, free and clear of all claims, liens and charges
whatsoever, in the manner and under the conditions specified in the Contract Documents, within
the time or times stated in the approved GMP.

Contract Price

The Contract Price shall be as approved in the Guaranteed Maximum Price Proposal attached as
Exhibit “B” and an amount of $1,599,013.95 with an additional $105,949.00 allowed for Owner’s
Contingency.

The Cost of the Work is actual costs and is a not-to-exceed reimbursable amount.

The General Conditions Costs and the Construction Fee are firm fixed lump sums delineated in
the GMP.

Taxes are deemed to include all sales, use consumer and other taxes, which are legally enacted
when negotiations of the GMP were concluded, whether or not yet effective, or merely scheduled
to go into effect. Taxes are actual costs and are a not-to-exceed reimbursable amount.

Guaranteed Maximum Price

The Guaranteed Maximum Price is composed of the maximum Cost of the Work; the
Construction Fee; General Conditions Costs; taxes; and, CM@Risk’s contingency all of which are
not-to-exceed cost reimbursable or lump sum amounts defined in Articles 5.1 and 5.3. CM@Risk
is at risk to cover any additional Project costs. If the Cost of Work amount, set forth in the GMP,
is in excess of the actual Cost of Work and/or CM@Risk’s Contingency, said amount by which
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5.2.2

5.2.3

5.2.4

5.3

5.3.1

5.3.1.1

5.3.2

5.4

the Cost of Work set forth in the GMP is in excess of the actual Cost of Work and/or CM@Risk’s
Contingency, shall revert to the City.

The GMP is subject to adjustments made in accordance with Article 6 and by GMP amendments
to this Agreement.

GMP amendments are cumulative except for CM@Risk’s Contingency. The amount of
CM@Risk’s Contingency for each GMP shall be negotiated separately.

If the GMP requires an adjustment due to changes in the scope of the Work the cost of such
changes is determined subject to Article 6. The markups that may be allowed on such changes
shall be no greater than the markups delineated in the approved GMP.

Contingencies

CM@Risk’s Contingency is an amount CM@Risk may use at its sole discretion for, an increase
in the Cost of Work, and may use for increases in General Conditions Costs with written approval
of the City. CM@Risk’s Contingency is assumed to be a direct Project cost and all applicable
markups shall be applied at the time of GMP submission.

When CM@Risk utilizes CM@Risk’s Contingency funds, CM@Risk shall make the appropriate
changes to the Schedule of Values with the next regular progress payment request. CM@Risk
shall deduct the amount of CM@Risk’s Contingency funds used from CM@Risk’s Contingency
line item and add the same amount to the line item on the Schedule of Values where the funds
were used. If CM@Risk’s contingency funds are used for a new line item that was not given with
the original Schedule of Values, these shall be so indicated.

Owner’s Contingency are funds to be used at the sole discretion of the Owner to cover any
increases in Project costs that result from Owner directed changes or unforeseen Site conditions.
Owner’s Contingency shall be added to the GMP amount provided by CM@Risk, the sum of
which shall be the full Contract Price for construction. At the time that Owner’s Contingency is
used the appropriate markups shall be applied.

Open Book.

CM@Risk shall submit to the City upon request all payrolls, reports, estimates, records and any
other data concerning the Work performed or to be performed or concerning materials supplied or
to be supplied, as well as Subcontractor or Consultant payment applications or invoices and such
Subcontractor's or Consultant progress payment checks. The requirements of this Section shall
be included in all Agreements between CM@Risk and its Subcontractors and Consultants. The
City may exercise its rights under this Section as often as reasonably necessary in the City's sole
judgment to assure the City has a complete and accurate understanding of all Project costs.

Article 6 - Changes to the Contract Price and Time

6.0

6.0.1

Delays to the Work

If CM@Risk is delayed in the performance of the Work that shall cause a change in the date of
Substantial Completion due to acts, omissions, conditions, events, or circumstances beyond
its control and due to no fault of its own, or, those for whom CM@Risk is responsible, the
Contract Times for performance shall be reasonably extended by Change Order. However,
the City and the CM@R must agree on the determination of whether acts, omissions,
conditions, events, or circumstances are actually beyond the CM@Rs control and/or whether
they are due to no fault of the CM@R, or those for whom CM@Risk is responsible; if the City
and the CM@R do not agree, then an independent third party, selected by both parties, shall
make the determination of whether acts, omissions, conditions, events, or circumstances are
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6.0.2

6.0.3

6.0.4

6.0.5

6.0.6

6.1

6.1.1

6.2

6.2.1

6.2.2

actually beyond the CM@Rs control and/or whether they are due to no fault of the CM@R, or
those for whom CM@Risk is responsible.

CM@Risk shall request an increase in the Contract Time by written notice including an
estimate of probable effect of delay on progress of the Work within three (3) days of the
occurrence of the delay. In the case of a continuing delay only one request is necessary.

By way of example, events that shall entitte CM@Risk to an extension of the Contract Time
include acts or omissions of City or anyone under City’s control (including separate
Contractors), changes in the Work, Differing Site Conditions, Hazardous Conditions, delays by
regulating agencies, wars, floods, labor disputes, unusual delay in transportation, epidemics
abroad, earthquakes, adverse weather conditions not reasonably anticipated, and other acts
of God.

If adverse weather conditions are the basis for a request for additional Contract Time, such
requests shall be documented by data substantiating that weather conditions were abnormal
for the period of time and could not have been reasonably anticipated, and that weather
conditions had an adverse effect on the scheduled Substantial Completion. All terms,
conditions and definitions necessary for the application of this paragraph shall be as set forth
on the City of Flagstaff's Table of “Monthly Anticipated Adverse Weather Calendar Days” and
the explanatory paragraphs attached thereto.

It is understood, however, that permitting CM@Risk to proceed to complete any Work, or any
part of the Work, after the date to which the time of completion may have been extended, shall
in no way act as a waiver on the part of the City of any of its legal rights herein.

In addition to CM@Risk’s right to a time extension for those events set forth in this Section,
CM@Risk shall also be entitled to an appropriate adjustment of the Contract Price provided,
however, that the Contract Price shall not be adjusted for those events set forth in this Section
that are beyond the control of both CM@Risk and City, including the events of war, floods,
labor disputes, earthquakes, epidemics, adverse weather conditions not reasonably
anticipated, and other acts of God and shall not be adjusted absent a showing of actual
damage.

Differing Site Conditions

If CM@Risk encounters a Differing Site Condition, CM@Risk shall be entitled to an
adjustment in the Contract Price and/or Contract Times to the extent CM@Risk’s cost and/or
time of performance are actually adversely impacted by the Differing Site Condition.

Upon encountering a Differing Site Condition, CM@Risk shall provide prompt written notice to
City of such condition, which notice shall not be later than seven (7) days after such condition
has been encountered. CM@Risk shall, to the extent reasonably possible, provide such
notice before the Differing Site Condition has been substantially disturbed or altered.

Errors, Discrepancies and Omissions

If CM@Risk observes errors, discrepancies or omissions in the Contract Documents, CM@Risk
shall promptly notify the Design Professional and request clarification.

If CM@Risk proceeds with the Work affected by such errors, discrepancies or omissions,
without receiving such clarifications, CM@Risk does so at its own risk. Adjustments involving
such circumstances made by CM@Risk prior to clarification by the Design Professional shall be
at CM@Risk'’s risk.
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6.3 The City Requested Change in Work

6.3.1 The City reserves the right to make, at any time during the progress of the Work, such
alterations as may be found necessary or in the City’s best interest.

6.3.2 Such alterations and changes shall not invalidate this Agreement nor release the surety and
CM@Risk agrees to perform the Work as altered, the same as if it has been a part of the
original Contract Documents.

6.3.3 The City shall request a proposal for a change in Work from CM@Risk, and an adjustment in
the Contract Price and/or Contract Times shall be made based on a mutual agreed upon cost
and time.

6.4 Legal Requirements. The Contract Price and/or Contract Times shall be adjusted to
compensate CM@Risk for the effects of any changes in the Legal Requirements enacted after
the date of their Agreement or the date of the GMP, affecting the performance of the Work

6.5 Change Directives and Change Orders

6.5.1 City and CM@Risk shall negotiate in good faith and as expeditiously as possible the
appropriate adjustments for a Change Directive if any adjustments are appropriate. Upon
reaching an agreement, the parties shall prepare and execute an appropriate Change Order
reflecting the terms of the adjustment.

6.5.2 All changes in Work authorized by Change Directives and/or Change Orders shall be
performed under the conditions of the Contract Documents.

6.6 Minor Changes in the Work

6.6.1 The City has authority to order minor changes in Work that do not materially and adversely
affect the Work, including the design, quality, performance and workmanship required by the
Contract Documents. Such changes shall be affected by written order and shall be binding on
the City and CM@Risk. CM@Risk shall carry out such written orders promptly.

6.6.2 CM@Risk may make minor changes in Work, provided, however that CM@Risk shall promptly
inform City, in writing, of any such changes and record such changes, if appropriate, on the
Project Record Documents maintained by CM@Risk.

6.6.3 Minor changes in Work shall not involve an adjustment in the Contract Price and/or Contract
Times.

6.7 Contract Price Adjustments

6.7.1 The increase or decrease in Contract Price resulting from a change in the Work shall be
determined by one or more of the following methods:

6.7.1.1 Unit prices set forth in this Agreement or as subsequently agreed to between the parties;

6.7.1.2 A mutually accepted, lump sum, properly itemized and supported by sufficient substantiating
data to permit evaluation by City; and

6.7.1.3 Costs, fees and any other markups.

6.7.2 The markups that shall be allowed on such changes shall be no greater than the markups
delineated in the approved GMP as shown on Exhibit “B”.
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6.7.3

6.7.4

6.7.5

6.7.5.1

6.7.5.2

6.7.6

If an increase or decrease cannot be agreed to as set forth in Sections 6.7.1.1 through 6.7.1.3
above and City issues a Change Directive, the cost of the change of the Work shall be
determined by the reasonable expense and savings in the performance of the Work resulting
from the change, including a reasonable overhead and profit, as may be set forth in their
Agreement. CM@Risk shall maintain a documented, itemized accounting evidencing the
expenses and savings associated with such changes.

If unit prices are set forth in the Contract Documents or are subsequently agreed to by the
parties, but application of such unit prices shall cause substantial inequity to City or CM@Risk
because of differences in the character or quantity of such unit items as originally
contemplated, such unit prices shall be equitably adjusted.

If City and CM@Risk disagree upon whether CM@Risk is entitled to be paid for any services
required by City, or if there are any other disagreements over the scope of Work or proposed
changes to the Work, City and CM@Risk shall resolve the disagreement pursuant to Article 8
hereof.

As part of the negotiation process, CM@Risk shall furnish City with a good faith estimate of
the costs to perform the disputed services in accordance with City's interpretations.

If the parties are unable to agree and City expects CM@Risk to perform the services in
accordance with City's interpretations, CM@Risk shall proceed to perform the disputed
services, conditioned upon City issuing a written order to CM@Risk (i) directing CM@Risk to
proceed and (ii) specifying City's interpretation of the services that are to be performed.

Emergencies.

In any emergency affecting the safety of persons and/or property, CM@Risk shall act, at its
discretion, to prevent threatened damage, injury or loss. Any change in the Contract Price
and/or Contract Time resulting from emergency work under this Section shall be determined
as provided in this Article.

Article 7- Procedure for Payment

7.0

71

For and in consideration of the faithful performance of the Work herein embraced as set forth
in the Contract Documents, which are a part hereof and in accordance with the directions of
the City and to the City’s satisfaction, the City agrees to pay CM@Risk the actual Cost of the
Work and any applicable General Conditions Costs including, insurance and bonding, taxes
and CM@Risk’s Construction Fee, but no more than the GMP as adjusted by any change
orders. Payment for the specific Work under this Agreement shall be made in accordance
with payment provisions detailed below.

GMP Payment Request

At the pre-construction conference prescribed in Section 2.4, CM@Risk shall submit for City’s
review and approval a Schedule of Values. The Schedule of Values shall serve as the basis
for monthly progress payments made to CM@Risk throughout the Work.

At least five (5) working days prior to the date established for a Payment Request, CM@Risk
shall submit an updated Project Master Schedule and meet with the City’s Representative to
review the progress of the Work as it shall be reflected on the Payment Request.

The Payment Request shall constitute CM@Risk’s representation that the Work has been
performed consistent with the Contract Documents, has progressed to the point indicated in
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71.4

7.1.4.1

7.1.4.2

7.1.4.3

7.2

7.21

7.2.2

7.3

7.3.1

7.3.2

7.3.2.1

7.3.2.2

the Payment Request, and that title to all Work shall pass to City free and clear of all claims,
liens, encumbrances, and security interests upon the incorporation of the Work into the
Project.

The Payment Request may request payment for stored equipment and materials if
construction progress is in reasonable conformance with the approved schedule.

For equipment and materials suitably stored at the Site, the equipment and materials shall be
protected by suitable insurance and City shall receive the equipment and materials free and
clear of all liens and encumbrances.

For materials and equipment stored off the Site, the City must approve the storage. The
material and equipment must be stored within Coconino County or other Sites as may be
approved and be accessible for City’s inspection. CM@Risk must establish City title to such
materials and equipment or otherwise protect the City's interest and shall include applicable
insurance, bonding, storage and transportation to the Site.

All bonds and insurance required for stored materials shall name the City as the loss payee to
the extent of its interest in the stored materials.

CM@Risk shall submit to City on a monthly basis either on the first of the month for payment
on the 15" or on the 19th of the month for payment on the 30th or 31st. If the payment date is
on a Saturday, payment shall be on Friday. If the payment date is on a Sunday, payment shall
be on Monday.

Payment of GMP

City shall make payment in accordance with A.R.S. §34-607. Payment shall be made no later
than fourteen (14) days after the Payment Request is certified and approved, but in each case
less the total of payments previously made, and less amounts properly retained under Section
7.3 below.

City shall pay CM@Risk all amounts properly due. If City determines that CM@Risk is not
entitled to all or part of a Payment Request, it shall notify CM@Risk in writing within (7) days
after the date Payment Request is received by the City. The notice shall indicate the specific
amounts City intends to withhold, the reasons and contractual basis for the withholding, and
the specific measures CM@Risk shall take to rectify City’s concerns. CM@Risk and City shall
attempt to resolve City’s concerns. If the parties cannot resolve such concerns, CM@Risk
may pursue its rights under the Contract Documents, including those under Article 8 hereof.

Retention of GMP

City shall retain ten percent (10%) of each Payment Request amount provided. When fifty
percent (50%) of the Work has been completed by CM@Risk, upon request of CM@Risk, City
may reduce the amount retained to five percent (5%) from CM@Risk’s subsequent Payment
Requests if CM@Risk’s performance of Work has been satisfactory.

In lieu of retention, CM@Risk may provide as a substitute, an assignment of time certificates
of deposit (CDs) from a bank licensed by the State of Arizona, securities of or guaranteed by
the United States of America, securities of counties, municipalities and school districts within
the State of Arizona or shares of savings and loan institutions authorized to transact business
in Arizona.

CDs assigned to the City must be maintained at the City's single servicing bank, in the form of
time deposit receipt accounts.

Securities deposited in lieu of retention must be deposited into a separate account with a bank
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7.3.2.3

7.4

7.5

7.5.1

7.5.2

7.5.2.1

7.5.2.2

7.5.2.3

7.6

7.6.1

7.6.2

7.6.2.1

7.6.2.2

7.6.2.3

within the State of Arizona.

CDs and Securities shall be assigned exclusively for the benefit of the City of Flagstaff
pursuant to the City's form of Escrow Agreement. Escrow Agreement forms may be obtained
from the Purchasing Department by contacting Patrick Brown, Senior Procurement Specialist.

Substantial Completion.

Upon Substantial Completion of the entire Work or, if applicable, any portion of the Work, City
shall release to CM@Risk all retained amounts relating, as applicable, to the entire Work or
completed portion of the Work, less an amount up to two and one-half (2.5) times the
reasonable value of all remaining or incomplete items of Work as noted in the Certificate of
Substantial Completion.

Final Payment

After receipt of a final Payment Request, City shall make final payment within sixty (60) days
after receipt by the City, provided that CM@Risk has completed all of the Work in
conformance with the Contract Documents and a Final Completion Letter has been issued by
the City.

At the time of submission of its final Payment Request, CM@Risk shall provide the following
information:

An affidavit affirming that there are no claims, obligations or liens outstanding or unsatisfied for
labor, services, material, equipment, taxes or other items performed, furnished or incurred for
or in connection with the Work which shall in any way affect City’s interests;

A general release executed by CM@Risk waiving, upon receipt of final payment by CM@Risk,
all claims, except those claims previously made in writing to City and remaining unsettled at
the time of final payment; and

Consent of CM@Risk’s surety, if any, to final payment.
Payments To Subcontractors or Suppliers

CM@Risk shall pay its Subcontractors or suppliers within seven (7) calendar days of receipt of
each progress payment from the City. CM@Risk shall pay for the amount of Work performed
or materials supplied by each Subcontractor or supplier as accepted and approved by the City
with each progress payment. In addition, any reduction of retention by the City to CM@Risk
shall result in a corresponding reduction to Subcontractors or suppliers who have performed
satisfactory work. CM@RIisk shall pay Subcontractors or suppliers the reduced retention
within fourteen (14) calendar days of the payment of the reduction of the retention to
CM@Risk. No agreement between CM@Risk and its Subcontractors and suppliers may
materially alter the rights of any Subcontractor or supplier to receive prompt payment and
retention reduction as provided herein.

If CM@Risk fails to make payments in accordance with these provisions, the City may take
any one or more of the following actions and CM@Risk agrees that the City may take such
actions:

Hold CM@Risk in default under this Agreement;

Withhold future payments including retention until proper payment has been made to
Subcontractors or suppliers in accordance with these provisions;

Reject all future offers to perform work for the City from CM@Risk for a period not to exceed
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7.6.2.4

7.6.3

7.6.4

7.6.5

7.7

7.7.1

7.7.2

7.7.3

7.7.4

7.7.5

one (1) year from Substantial Completion date of this Project; or
Terminate this Agreement.

If CM@Risk’s payment to a Subcontractor or supplier is in dispute, it shall act in compliance
with A.R.S. § 32-1129.02(D) and related statutes as amended, and shall further hold the City
harmless from any ensuing damages, claims or costs.

Should the City fail or delay in exercising or enforcing any right, power, privilege, or remedy
under this Section, such failure or delay shall not be deemed a waiver, release, or modification
of the requirements of this Section or of any of the terms or provisions thereof.

CM@Risk shall include these prompt payment provisions in every subcontract, including
procurement of materials and leases of equipment for this Agreement.

Record Keeping and Finance Controls

Records of CM@Risk's direct personnel payroll, reimbursable expenses pertaining to this
Project and records of accounts between the City and CM@Risk shall be kept on a generally
recognized accounting basis and shall be available for three (3) years after Final Completion
of the Project.

The City, its authorized representative, and/or the appropriate federal agency, reserve the
right to audit CM@Risk’s records to verify the accuracy and appropriateness of all pricing
data, including data used to negotiate Contract Documents and any Change Orders.

The City reserves the right to decrease Contract Price and/or payments made on this
Agreement if, upon audit of CM@Risk’s records, the audit discloses CM@Risk has provided
false, misleading, or inaccurate cost and pricing data.

CM@RIisk shall include a similar provision in all of its agreements with Subconsultants and
Subcontractors providing services under the Contract Documents to ensure the City, its
authorized representative, and/or the appropriate federal agency, has access to the
Subconsultants’ and Subcontractors’ records to verify the accuracy of cost and pricing data.

The City reserves the right to decrease Contract Price and/or payments made on this
Agreement if the above provision is not included in Subconsultant’s and Subcontractor’s
Agreements, and one or more Subconsultants and/or Subcontractors do not allow the City to
audit their records to verify the accuracy and appropriateness of pricing data.

Article 8- Claims and Disputes

8.0 Requests for Agreement Adjustments and Relief.

8.0.1 If either CM@RIisk or City believes that it is entitled to relief against the other for any event
arising out of or related to Work, such party shall provide written notice to the other party of the
basis for its claim for relief.

8.0.2 Such notice shall, if possible, be made prior to incurring any cost or expense and in
accordance with any specific notice requirements contained in applicable sections of the
Agreement.

8.0.3 In the absence of any specific notice requirement, written notice shall be given within a
reasonable time, not to exceed fourteen (14) days, after the occurrence giving rise to the claim
for relief or after the claiming party reasonably should have recognized the event or condition
giving rise to the request, whichever is later.
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8.0.4

8.1

8.1.1

8.1.4

8.2

8.3

8.3.1

8.3.1.1

Such notice shall include sufficient information to advise the other party of the circumstances
giving rise to the claim for relief, the specific contractual adjustment or relief requested and the
basis of such request.

Dispute Avoidance and Resolution

The parties are fully committed to working with each other throughout the Project and agree to
communicate regularly with each other at all times so as to avoid or minimize disputes or
disagreements. If disputes or disagreements do arise, CM@Risk and City each commit to
resolving such disputes or disagreements in an amicable, professional and expeditious
manner so as to avoid unnecessary losses, delays and disruptions to the Work.

CM@Risk and City shall first attempt to resolve disputes or disagreements at the field level
through discussions between CM@Risk’s Representative and City’'s Representative.

If a dispute or disagreement cannot be resolved through CM@Risk’'s Representative and
City’'s Representative, CM@Risk’s Senior Representative and City’s Senior Representative,
upon the request of either party, shall meet as soon as conveniently possible, but in no case
later than thirty (30) days after such a request is made, to attempt to resolve such dispute or
disagreement. Prior to any meetings between the Senior Representatives, the parties shall
exchange relevant information that shall assist the parties in resolving their dispute or
disagreement.

Except as otherwise agreed by the parties, any litigation brought by either party against the
other to enforce the provisions of this Agreement shall be filed in the Coconino County
Superior Court and Arizona law shall apply and control. In the event any action at law or in
equity is instituted between the parties in connection with this Agreement, the prevailing party
in the action shall be entitled to its costs including reasonable attorneys’ fees and court costs
from the non-prevailing party.

Duty to Continue Performance.

Unless provided to the contrary in the Contract Documents, CM@Risk shall continue to
perform the Work and City shall continue to satisfy its payment obligations to CM@Risk,
pending the final resolution of any dispute or disagreement between CM@Risk and City.

Representatives of the Parties
The City’s Representatives

City designates the individual listed below or his designee as its Senior Representative ("City’s
Senior Representative"), which individual has the authority and responsibility for avoiding and
resolving disputes under Section 8.1.3:

Rick Barrett, Division/Department Head
211 West Aspen Avenue

Flagstaff, AZ 86001

(928) 213-2675
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8.3.1.2

8.3.2

8.3.2.1

8.3.2.2

City designates the individual listed below as its City’s Representative, which individual has
the authority and responsibility set forth in Section 8.1.2:

Christine Cameron, Project Manager
211 West Aspen Avenue

Flagstaff, AZ 86001

(928) 213-2682

CM@Risk’s Representatives

CM@RIisk designates the individual listed below as its Senior Representative ("CM@Risk’s
Senior Representative"), which individual has the authority and responsibility for avoiding and
resolving disputes under Section 8.1.3:

Rob Padilla, Vice President
701 North Cooper Road
Gilbert, AZ 85233

(480) 892-4932

CM@Risk designates the individual listed below as its CM@Risk’s Representative, which
individual has the authority and responsibility set forth in Section 8.1.2:

Terry Snyder, Senior Project Manager
701 North Cooper Road

Gilbert, AZ, 85233

(480) 892-0521

Article 9 — Suspension and Termination

9.0 City’s Right to Stop Work

9.0.1 City may, at its discretion and without cause, order CM@Risk in writing to stop and suspend
the Work. Such suspension shall not exceed one hundred and eighty (180) consecutive days.

9.0.2 CM@Risk may seek an adjustment of the Contract Price and/or Contract Time if its cost or
time to perform the Work has been adversely impacted by any suspension or stoppage of
Work by City.

9.1 Termination for Convenience

9.11 Upon receipt of written notice from the City to CM@Risk, City may, at its discretion and
without cause, elect to terminate this Agreement. In such event, City shall pay CM@Risk only
the direct value of its completed Work and materials supplied as of the date of termination.
CM@Risk shall be entitled to profit and overhead on completed Work only, but shall not be
entitled to anticipated profit or anticipated overhead.

9.1.2 If the City suspends the Work for one hundred eighty-one (181) consecutive days or more,
such suspension shall be deemed a termination for convenience.

9.1.3 Upon such notice of termination for convenience, CM@Risk shall proceed with the following
obligations:

9.1.3.1 Stop Work as specified in the notice.

9.1.3.2 Place no further subcontracts or orders.
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9.1.33

9.1.3.4

9.1.35

9.1.5.1

9.1.5.2

9.1.5.3

9.2

9.2.1

9.2.2

9.2.3

9.2.3.1

Terminate all subcontracts to the extent they relate to the Work terminated. CM@Risk shall
ensure that all subcontracts contain this same termination for convenience provision set forth in
Section 9.1 et seq.

At the City’s sole discretion and if requested in writing by the City, assign to the City all rights,
title and interest of CM@Risk under the subcontracts subject to termination.

Take any action that may be necessary for the protection and preservation of the property
related to this Agreement that is in the possession of CM@Risk and in which the City has or may
acquire an interest.

CM@Risk shall submit complete termination inventory schedules no later than one hundred
twenty (120) days from the date of the notice of termination.

The City shall pay CM@Risk the following:
The direct value of its completed Work and materials supplied as of the date of termination.

The reasonable and direct, actual costs and expenses attributable to such termination.
Reasonable costs and expenses shall not include, among other things, anticipated profit,
anticipated overhead, or costs arising from CM@Risk’s failure to perform as required under this
Agreement.

CM@Risk shall be entitled to profit and overhead on completed Work only, but shall not be
entitled to anticipated profit or anticipated overhead. If it is determined that CM@Risk would
have sustained a loss on the entire Work had they been completed, CM@Risk shall not be
allowed profit and the City shall reduce the settlement to reflect the indicated rate of loss.

CM@Risk shall maintain all records and documents for three (3) years after final settlement.
These records shall be maintained and subject to auditing as prescribed in Section 7.7.

The City’s Right to Perform and Terminate for Cause

If the City provides CM@Risk with a written order to provide adequate maintenance of traffic,
adequate cleanup, adequate dust control or to correct deficiencies or damage resulting from
abnormal weather conditions, and CM@Risk fails to comply in a time frame specified, the City
may have work accomplished by other sources at CM@Risk’s sole expense.

If CM@Risk persistently fails to (i) provide a sufficient number of skilled workers, (ii) supply the
materials required by the Contract Documents, (i) comply with applicable Legal
Requirements, (iv) timely pay, without cause, Subconsultants and/or Subcontractors, (v)
prosecute the Work with promptness and diligence to ensure that the Work is completed by
the Contract Time, as such times may be adjusted, or (vi) perform material obligations under
the Contract Documents, then City, in addition to any other rights and remedies provided in
the Contract Documents or by law, shall have the rights set forth in Subsections 9.2.3 and
9.2.4 below.

Upon the occurrence of an event set forth in Subsection 9.2.2 above, City may provide written
notice to CM@Risk that it intends to terminate this Agreement unless the problem cited is
cured, or commenced to be cured, within seven (7) days of CM@Risk’s receipt of such notice.

If CM@RIisk fails to cure, or reasonably commence to cure, such problem, then City may give
a second written notice to CM@Risk of its intent to terminate within an additional seven (7)
day period.
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9.2.3.2

9.24

9.2.5

9.2.6

9.2.7

9.3

9.3.1

9.3.2

9.3.3

9.3.4

If CM@RIisk, within such second seven (7) day period, fails to cure, or reasonably commence
to cure, such problem, then City may declare this Agreement terminated for default by
providing written notice to CM@Risk of such declaration.

Upon declaring this Agreement terminated pursuant to Subsection 9.2.3.2 above, City may
enter upon the premises and take possession, for the purpose of completing the Work, of all
materials, equipment, scaffolds, tools, appliances and other items thereon, which have been
purchased or provided for the performance of the Work, all of which CM@Risk hereby
transfers, assigns and conveys to City for such purpose, and to employ any person or persons
to complete the Work and provide all of the required labor, services, materials, equipment and
other items.

In the event of such termination, CM@Risk shall not be entitled to receive any further
payments under the Contract Documents until the Work shall be finally completed in
accordance with the Contract Documents. At such time, CM@Risk shall only be entitled to be
paid for Work performed and accepted by the City prior to its default.

If City’s cost and expense of completing the Work exceeds the unpaid balance of the Contract
Price, then CM@Risk shall be obligated to pay the difference to City. Such costs and
expenses shall include not only the cost of completing the Work, but also losses, damages,
costs and expense, including attorneys’ fees and expenses, incurred by City in connection
with the reprocurement and defense of claims arising from CM@Risk’s default.

If City improperly terminates the Agreement for cause, the termination for cause shall be
converted to a termination for convenience in accordance with the provisions of Section 9.1.

Maintenance During Winter Shutdown of Work; Snow Removal

The Capital Improvement Department of the City of Flagstaff retains the right to declare a Winter
Shutdown when, in the opinion of the City, it would be unreasonable to continue Work due to
adverse weather conditions. The Winter Shutdown determination is at the sole discretion of the City.
If Work has been suspended due to winter weather, the CM@Risk shall be responsible for
maintenance and protection of the improvements and of partially completed portions of the Work until
final acceptance of the project. Winter Shutdown shall be by field order, change order or original
contract. If repairs and/or maintenance are needed during the Winter Shutdown, the CM@Risk is
required to perform the repairs and/or maintenance within twenty-four (24) hours of notification from
the City. If the needed repairs and/or maintenance are not addressed within the timeframe, the City
will accomplish the repairs and/or maintenance and deduct the cost from monies due or become due
to the CM@Risk.

The City shall provide snow removal operations on active traffic lanes only. All other snow removal
and maintenance operations shall be the responsibility of the Contractor. All cost associated with
snow removal and proper disposal shall be considered incidental to the work including repair of
temporary surface improvements due to normal wear and snow removal operations.

Upon termination of the Winter Shutdown by the City, the CM@Risk shall have the right to complete
the Work and the Project.

The CM@Risk shall be solely responsible for any and all costs incurred either as a direct or indirect
result of a Winter Shutdown, and shall hold the City harmless from the same.

Article 10 - Insurance and Bonds

10.0

Insurance Requirements

WEST & ARROWHEAD PHASE Il IMPROVEMENTS PROJECT The City of Flagstaff
PRoOJECT No. 03-10020 PAGE 29



10.0.1 CM@Risk and Subcontractors shall procure and maintain until all of their obligations have
been discharged, including any warranty periods under this Agreement are satisfied,
insurance against claims for injury to persons or damage to property which may arise from or
in connection with the performance of the Work hereunder by CM@Risk, its agents,
representatives, employees or Subcontractors.

10.0.2 The insurance requirements herein are minimum requirements for this Agreement and in no
way limit the indemnity covenants contained in this Agreement.

10.0.3 The City in no way warrants that the minimum limits contained herein are sufficient to protect
CM@RIisk from liabilities that might arise out of the performance of the work under this
Agreement by CM@Risk, its agents, representatives, employees, or subcontractors.
CM@Risk is free to purchase such additional insurance as may be determined necessary.

10.1 Minimum Scope and Limits of Insurance. CM@Risk shall provide coverage with limits of
liability not less than those stated below:

10.1.1 Commercial General Liability — Occurrence Form
Policy shall include bodily injury, property damage, broad form contractual liability and XCU
coverage.
¢ General Aggregate/for this Project $2,000,000/$1,000,000
¢ Products — Completed Operations Aggregate $1,000,000
¢ Personal and Advertising Injury $1,000,000
e Each Occurrence $1,000,000
The policy shall be endorsed to include the following additional insured language: "The City of
Flagstaff shall be named as an additional insured with respect to liability arising out of
the activities performed by, or on behalf of CM@Risk".

10.1.2 Automobile Liability - Bodily injury and property damage for any owned, hired, and non-owned
vehicles used in the performance of this Agreement.

Combined Single Limit (“CSL”) $1,000,000

The policy shall be endorsed to include the following additional insured language: "The City of
Flagstaff shall be named as an additional insured with respect to liability arising out of
the activities performed by, or on behalf of CM@Risk, including automobiles owned,
leased, hired or borrowed by CM@Risk".

10.1.3 Worker's Compensation and Employers' Liability
Workers' Compensation Statutory
Employers' Liability
Each Accident $100,000
Disease - Each Employee $100,000
Disease — Policy Limit $500,000

10.1.4 Builders' Risk Insurance or Installation Floater $
In an amount equal to the initial Contract Amount plus additional coverage equal to Contract
Amount for all subsequent change orders.

10.1.41 The City of Flagstaff, CM@Risk, Subcontractors, Design Professional and Design
Professional’s consultant and any others with an insurable interest in the Work shall be
Named Insured on the policy.

10.1.4.2 Coverage shall be written on an all risk, replacement cost basis and shall include coverage
for soft costs, flood and earth movement.
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10.1.4.3

10.1.4.4

10.1.4.5

10.1.4.6

10.1.4.7

10.2

10.2.1

10.2.2

10.2.3

10.2.4

10.3

104

Coverage shall be maintained until whichever of the following shall first occur: (i) final
payment has been made; or, (ii) until no person or entity, other than the City of Flagstaff, has
an insurable interest in the property required to be covered.

Coverage shall be endorsed such that the insurance shall not be canceled or lapse because of
any partial use or occupancy by the City.

CM@Risk shall provide coverage from the time any covered property becomes the
responsibility of CM@Risk, and continue without interruption during construction, renovation,
or installation, including any time during which the covered property is being transported to the
construction installation Site, or awaiting installation, whether on or off Site.

Coverage shall contain a waiver of subrogation against the City of Flagstaff.
CM@Risk is responsible for the payment of all policy deductibles.

Additional Insurance Requirements.

The policies shall include, or be endorsed to include, the following provisions:

The City, its officers, officials, agents, employees and volunteers shall be additional insured to
the full limits of liability purchased by CM@Risk even if those limits of liability are in excess of
those required by this Agreement.

CM@RAisk's insurance coverage shall be primary insurance and non-contributory with respect
to all other available sources.

Coverage provided by CM@Risk shall not be limited to the liability assumed under the
indemnification provisions of this Agreement.

The policies shall contain a Waiver of Subrogation_against the City, its officers, officials,
agents, and employees for losses arising from work performed by the CM@Risk for the City.

Notice of Cancellation.

Each insurance policy required by the insurance provisions of this Agreement shall provide the
required coverage and shall not be suspended, voided, canceled, reduced in coverage or
endorsed to lower limits except after thirty (30) days prior written notice has been given to the
City. Such notice shall be sent directly to the City Purchasing Department, attention Patrick
Brown, Senior Procurement Specialist, and shall be sent by certified mail, return receipt
requested.

Acceptability of Insurers.

Insurance is to be placed with insurers who are duly licensed companies in the State of
Arizona with an “A.M. Best” rating of A-7, or as approved by the City and licensed in the State
of Arizona with policies and forms satisfactory to the City. The City in no way warrants that the
above-required minimum insurer rating is sufficient to protect CM@Risk from potential insurer
insolvency.
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10.5

10.5.1

10.5.2

10.5.3

10.5.4

10.6

10.7

10.8

10.8.1

10.8.2

10.8.3

10.8.4

10.8.4.1

Verification Of Coverage

CM@Risk shall furnish the City with Certificates of Insurance (ACORD form or equivalent
approved by the City) as required by this Agreement. The Certificates for each insurance
policy are to be signed by a person authorized by that insurer to bind coverage on its behalf.

All Certificates of Insurance and endorsements are to be received and approved by the City
before work commences. Each insurance policy required by this Agreement shall be in effect
at or prior to commencement of Work under this Agreement and remain in effect for the
duration of the Project. Failure to maintain the insurance policies as required by this
Agreement or to provide evidence of renewal is a material breach of contract.

All Certificates of Insurance required by this Agreement shall be sent directly to City's
Purchasing Department, attention Patrick Brown, Senior Procurement Specialist. The City
project/contract number and project description shall be noted on the Certificate of Insurance.
The City reserves the right to require complete, certified copies of all insurance policies
required by this Agreement at any time.

If the Certificate of Insurance reflecting policy coverage and cancellation notice does

not conform to the City’s requirements, the CM@Risk must:

e Submit a current Certificate of Insurance (dated within fifteen (15) days of the
payment request submittal) with each payment request form. The payment request
shall be rejected if the Certificate of Insurance is not submitted with the payment
request.

Subcontractors.

CM@RIisk’s Certificate(s) of Insurance shall include all Subcontractors as additional insureds
under its policies. All coverages for Subcontractors shall be subject to the minimum
requirements identified above.

Approval.

Any modification or variation from the insurance requirements in this Agreement shall be made
by the City Attorney’s Office, whose decision shall be final. Such action shall not require a
formal contract amendment, but may be made by administrative action.

Bonds and Other Performance Security.

Prior to execution of this Agreement, CM@Risk shall provide a performance bond and a labor
and materials bond, each in an amount equal to the full amount of the GMP.

Each such bond shall be executed by a surety company, or companies, holding a Certificate of
Authority to transact surety business in the State of Arizona, issued by the Director of the
Arizona Department of Insurance. A copy of the Certificate of Authority shall accompany the
bonds. The Certificate shall have been issued or updated within two (2) years prior to the
execution of this Agreement.

The bonds shall be made payable and acceptable to the City of Flagstaff.

The bonds shall be written or countersigned by an authorized representative of the surety who
is either a resident of the State of Arizona or whose principal office is maintained in Arizona,
as by law required, and the bonds shall have attached thereto a certified copy of Power of
Attorney of the signing official.

If one Power of Attorney is submitted, it shall be for twice the total GMP amount.
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10.8.4.2

10.8.5

10.8.6

If two Powers of Attorney are submitted, each shall be for the total GMP amount. Personal or
individual bonds are not acceptable.

Upon the request of any person or entity appearing to be a potential beneficiary of bonds
covering payment of obligations arising under the Contract Documents, CM@Risk shall
promptly furnish a copy of the bonds or shall permit a copy to be made.

All bonds submitted for this project shall be provided by a company which has been rated AM
Best rating of “A-,7, or better for the prior four quarters” by the A.M. Best Company.

Article 11 - Indemnification

111

11141

CM@Risk’s Liability and Indemnification.

To the fullest extent permitted by law, CM@Risk shall defend, indemnify and hold harmless the City,
its agents, representatives, officers, directors, officials and employees from and against all claims,
damages, losses and expenses (including but not limited to attorney fees, court costs, and the cost
of appellate proceedings), relating to, arising out of, or alleged to have resulted from the negligent,
reckless, or intentional acts, errors, mistakes, omissions, work or services of CM@RIisk, its
employees, agents, or any tier of subcontractors in the performance of this Agreement. CM@Risk’s
duty to defend, hold harmless and indemnify the City, its agents, representatives, officers, directors,
officials and employees shall arise in connection with the claim, damage, loss or expense that is
attributable to bodily injury, sickness, disease, death, or injury to, impairment, or destruction of
property including loss of use resulting therefrom, caused by any acts, errors, mistakes, omissions,
work or services in the performance of this Agreement including any employee of CM@Risk or any
tier of subcontractor or any other person for whose acts, errors, mistakes, omissions, work or
services CM@Risk may be legally liable.

The amount and type of insurance coverage requirements set forth herein shall in no way be
construed as limiting the scope of the indemnity in this paragraph.

Article 12 — General Provisions

12.1

12.1.1

12.1.2

12.1.3

12.1.3.1

Contract Documents

Contract Documents are as defined in Article 1. This Agreement, Plans, Standard
Specifications and Details, Special Provisions, Addenda 1,2,3,4,5 and used as the basis for
the Guaranteed Maximum Price Proposal and Guaranteed Maximum Price Proposal, as
accepted by the Mayor and Council per Council Minutes __th day of , 20,
Performance Bond, Payment Bond, Certificates of Insurance, Construction Documents and
Change Orders (if any) are by this reference made a part of this Agreement to the same extent
as if set forth herein in full.

The Contract Documents are intended to permit the parties to complete the Work and all
obligations required by the Contract Documents within the Contract Times for the Contract
Price. The Contract Documents are intended to be complementary and interpreted in harmony
so as to avoid conflict, with words and phrases interpreted in a manner consistent with
construction and design industry standards.

In the event of any inconsistency, conflict, or ambiguity between or among the Contract
Documents, the Contract Documents shall take precedence in the order in which they are
listed in the definition of Contract Documents in Article 1.

On the drawings, given dimensions shall take precedence over scaled measurements, and
large-scale drawings over small-scale drawings.
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12.1.3.2 Specifications take precedence over Plans.

12.1.3.3 In the event of any inconsistency, conflict, or ambiguity between the Contract Documents and
the Design Phase Agreement, the Contract Documents take precedence over the Design
Phase Agreement

12.1.4 The headings used in this Agreement, or any other Contract Documents, are for ease of
reference only and shall not in any way be construed to limit or alter the meaning of any
provision.

121.5 The Contract Documents form the entire agreement between City and CM@Risk and by
incorporation herein are as fully binding on the parties as if repeated herein. No oral
representations or other agreements have been made by the parties except as specifically
stated in the Contract Documents.

12.2 Amendments.

The Contract Documents may not be changed, altered, or amended in any way except in
writing signed by a duly authorized representative of each party.

12.3 Time is of the Essence.

City and CM@Risk mutually agree that time is of the essence with respect to the dates and
times set forth in the Contract Documents.

124 Mutual Obligations.

City and CM@Risk commit at all times to cooperate fully with each other, and proceed on the
basis of trust and good faith, to permit each party to realize the benefits afforded under the
Contract Documents.

12.5 Cooperation and Further Documentation.

CM@Risk agrees to provide the City such other duly executed documents as shall be
reasonably requested by the City to implement the intent of the Contract Documents.

12.6 Assignment.

Neither CM@Risk nor City shall, without the written consent of the other assign, transfer or
sublet any portion of this Agreement or part of the Work or the obligations required by the
Contract Documents.

12.7 Successorship.

CM@Risk and City intend that the provisions of the Contract Documents are binding upon the
parties, their employees, agents, heirs, successors and assigns.

12.8 Third Party Beneficiary.

Nothing under the Contract Documents shall be construed to give any rights or benefits in the
Contract Documents to anyone other than the City and CM@Risk, and all duties and
responsibilities undertaken pursuant to the Contract Documents shall be for the sole and
exclusive benefit of City and CM@Risk and not for the benefit of any other party.
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12.9

12.10

12.11

12.12

12.13

12.14

12.15

12.16

Governing Law.

This Agreement and all Contract Documents shall be deemed to be made under, and shall be
construed, in accordance with and governed by the laws of the State of Arizona without regard
to the conflicts or choice of law provisions thereof. Any action to enforce any provision of this
Agreement or to obtain any remedy with respect hereto shall be brought in the Superior Court,
Coconino County, Arizona, and for this purpose, each party hereby expressly and irrevocably
consents to the jurisdiction and venue of such Court.

Severability.

If any provision of the Contract Documents or the application thereof to any person or
circumstance shall be invalid, illegal or unenforceable to any extent, the remainder of the
Contract Documents and the application thereof shall not be affected and shall be enforceable
to the fullest extent permitted by law.

Compliance with All Laws.

CM@Risk will comply with all applicable Federal, State, County and City laws, regulations and
policies, including but not limited to the mandatory statutory provisions in Exhibit __, attached
and made a part of this Agreement. CM@Risk understands and acknowledges the
applicability of the Americans with Disabilities Act, the Immigration Reform and Control Act of
1986 and the Drug Free Workplace Act of 1989. CM@Risk agrees to comply with these laws
in performing the Contract Documents and to permit the City to verify such compliance.

Legal Requirements.

CM@Risk shall perform all Work in accordance with all Legal Requirements and shall provide
all notices applicable to the Work as required by the Legal Requirements.

Construction Documents.

It is not CM@RIisk’s responsibility to ascertain that the Construction Documents are in
accordance with applicable laws, statutes, ordinances, building codes, rules and regulations.
However, if CM@Risk recognizes that portions of the Construction Documents are at variance
therewith, CM@Risk shall promptly notify the Design Professional and City in writing,
describing the apparent variance or deficiency.

Independent Contractor.

CM@RIisk is and shall be an independent contractor. Any provisions in the Contract
Documents that may appear to give the City the right to direct CM@Risk as to the details of
accomplishing the Work or to exercise a measure of control over the Work means that
CM@Risk shall follow the wishes of the City as to the results of the Work only. These results
shall comply with all applicable laws and ordinances.

The City's Right of Cancellation.

All parties hereto acknowledge that this Agreement is subject to cancellation by the City
pursuant to the provisions of Section 38-511, Arizona Revised Statutes.

Survival.

All warranties, representations and indemnifications by CM@Risk shall survive the completion
or termination of this Agreement.
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12.17 Covenant against Contingent Fees.

CM@Risk warrants that no person has been employed or retained to solicit or secure this
Agreement upon an agreement or understanding for a commission, percentage, brokerage, or
contingent fee, and that no member of the City Council, or any employee of City has any
interest, financially, or otherwise, in the firm. For breach or violation of this warrant, the City
shall have the right to annul this Agreement without liability, or at its discretion to deduct from
the Contract Price or consideration, the full amount of such commission, percentage,
brokerage, or contingent fee.

12.18 No Waiver.

The failure of either party to enforce any of the provisions of the Contract Documents or to
require performance of the other party of any of the provisions hereof shall not be construed to
be a waiver of such provisions, nor shall it affect the validity of the Contract Documents or any
part thereof, or the right of either party to thereafter enforce each and every provision.

12.19 Notice.

12.19.1  Unless otherwise provided, any notice, request, instruction or other document to be given
under this Agreement by any party to any other party shall be in writing and shall be delivered
in person or by courier or facsimile transmission or mailed by certified mail, postage prepaid,
return receipt requested and shall be deemed given upon (a) confirmation of receipt of a
facsimile transmission, (b) confirmed delivery by hand or standard overnight mail or (c) upon
the expiration of three (3) business days after the day mailed by certified mail, as follows:

to CM@Risk:

Rob Padilla, Vice President
701 North Cooper Road
Gilbert, AZ 85233

(480) 892-4932

to City:

City of Flagstaff

211 West Aspen Avenue

Flagstaff, Arizona 86001

Attn: Patrick Brown, Senior Procurement Specialist
Phone: (928) 213-2277

Fax: (928) 213-2209

With a copy to:

City of Flagstaff

211 West Aspen Avenue

Flagstaff, Arizona 86001

Attn: Christine Cameron, Project Manager
Phone: (928) 213-2682

Fax: (928) 213-2609

Design Professional:

Julie Leid, P.E., LEED A.P., Principal
110 N. Agassiz Street

Flagstaff, AZ, 86001

(928) 814-8208
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12.19.2

or to such other place and with such other copies as either Party may designate as to itself by
written notice to the other Party. Rejection, any refusal to accept or the inability to deliver
because of changed address of which no notice was given shall be deemed to be receipt of
the notice as of the date of such rejection, refusal or inability to deliver.

Notices Related to Payment, Securities-in-lieu, Bonds. Any notice, request, instruction or
other document to be given under this Agreement by any party to any other party related to
payment, securities-in-lieu, bonds or other instrument securing the performance of this
Agreement, including but not limited to, bid bonds, performance bonds, payment bonds or
letters of credit, shall be in writing and shall be delivered in person or by courier or facsimile
transmission or mailed by certified mail, postage prepaid, return receipt requested and shall be
deemed given upon (a) confirmation of receipt of a facsimile transmission, (b) confirmed
delivery by hand or standard overnight mail or (c) upon the expiration of three (3) business
days after the day mailed by certified mail, as follows:

to Contractor:

Rob Padilla, Vice President
701 North Cooper Road
Gilbert, AZ 85233

(480) 892-4932

to City:

City of Flagstaff

211 West Aspen Avenue

Flagstaff, Arizona 86001

Attn: Patrick Brown, Senior Procurement Specialist
Phone: (928) 213-2277

Fax: (928) 213-2209

With copies to:

City of Flagstaff

211 West Aspen Avenue

Flagstaff, Arizona 86001

Attn: Christine Cameron, Project Manager
Phone: (928) 213-2682

Fax: (928) 213-2609

or to such other place and with such other copies as either Party may designate as to itself by
written notice to the other Party. Rejection, any refusal to accept or the inability to deliver
because of changed address of which no notice was given shall be deemed to be receipt of the
notice as of the date of such rejection, refusal or inability to deliver.

12.20 Confidentiality of Plans and Specifications

12.20.1  Any plans or specifications regarding this Project shall be for official use only. CM@Risk shall
not share them with others except as required to fulfill the obligations of this Agreement with the
City.

12.20.2  All Record Documents, Shop Drawings and other plans or drawings prepared or submitted by
CM@Risk shall include the following language: “These plans are for official use only and may
not be shared with others except as required to fulfill the obligations of the Street Maintenance
Program 2011 Project Agreement with the City of Flagstaff.”
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12.21

12.21.1

12.21.2

12.21.3

12.21.4

12.21.5

12.22

12.22.1

12.22.2

CM@Risk and Subcontractor Employee Security Inquiries.

The parties acknowledge that security measures required in this Section are necessary in order
to preserve and protect the public health, safety and welfare. In addition to the specific measures
set forth below, CM@Risk shall take such other measures, as it deems reasonable and
necessary to further preserve and protect the public health, safety and welfare.

Security Inquiries. CM@Risk acknowledges that all of the employees that it provides pursuant to
this Agreement shall be subject to background and security checks and screening ("Security
Inquiries"). CM@Risk shall perform all such security inquiries and shall make the results
available to City for all employees considered for performing work (including supervision and
oversight) under this Agreement. City may make further security inquiries. Whether or not further
security inquires are made by City, City may, at its sole, absolute and unfettered discretion,
accept or reject any or all of the employees proposed by CM@Risk for performing work under
this Agreement. Employees rejected by City for performing services under this Agreement may
still be engaged by CM@Risk for other work not involving the City. An employee rejected for
work under this Agreement shall not be proposed to perform work under other City Agreements
or engagements without City's prior approval.

Criteria for Evaluating Security Inquiries. Once formally adopted by City, criteria for excluding an
individual from performing work under this Agreement shall be communicated by City to
CM@Risk and used by CM@Risk as a factor in making its decision. Prior to such adoption,
CM@Risk shall use its best judgment in making its decision using, among other criteria,
applicable law, administrative regulations of federal, state and local agencies concerned with
work performed under this Agreement, specific local concerns that deal with the specific work and
work location(s) of the Project, and standards used by City in evaluating its own personnel.

Additional City Rights Regarding Security Inquiries. In addition to the foregoing, City reserves the
right to: (1) have an employee/prospective employee of CM@Risk be required to provide
fingerprints and execute such other documentation as may be necessary to obtain criminal justice
information pursuant to A.R.S. § 41-1750(G)(4); (2) act on newly acquired information whether or
not such information should have been previously discovered; (3) unilaterally change its
standards and criteria relative to the acceptability of CM@Risk 's employees and/or prospective
employees; and, (4) object, at any time and for any reason, to an employee of CM@Risk
performing work (including supervision and oversight) under this Agreement.

Background and Security-Contracts and Subcontracts. CM@Risk shall include the security
inquiry terms of this Section for employee background and security checks and screening in all
contracts and subcontracts for work performed under this Agreement, including supervision and
oversight.

Materiality of Security Inquiry Provisions. The security inquiry provisions of this Agreement, as
set forth above, are material to City 's entry into this Agreement and any breach thereof by
CM@Risk may, at City's sole and unfettered discretion, be considered to be a breach of contract
of sufficient magnitude to terminate this Agreement. Such termination shall subject CM@Risk to
liability for its breach of this Agreement.

Hazardous Materials

Unless included in the Work, if CM@Risk encounters material on the Site which it reasonably
believes to contain asbestos, polychlorinated biphenyl (PCB), or other hazardous substances or
materials regulated by applicable law, it shall immediately stop work and report the condition to the
City.

If the material is found to contain asbestos, PCB or other hazardous substances or materials
regulated by applicable law, CM@Risk shall not resume work in the affected area until the
material has been abated or rendered harmless. CM@Risk and the City may agree, in writing, to
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continue work in non-affected areas on the Site.
12.22.3  An extension of Contract Time may be granted in accordance with Article 6.

12.22.4 CM@Risk shall comply with all applicable laws/ordinances and regulations and take all
appropriate health and safety precautions upon discovery.

12.23 Computer Systems.

CM@Risk shall warrant fault-free performance in the processing of date and date-related data
including, but not limited to calculating, comparing, and sequencing by all equipment and
software products, individually and in combination, from the commencement of the Work. Fault-
free performance shall include the manipulation of data when dates are in the 20" or 21°
centuries and shall be transparent to the user. Failure to comply with "Year 2000" requirements
shall be considered a breach of this Agreement.

12.24 Traffic Control.

CM@Risk shall comply with all provisions of the latest version of the Manual on Uniform Traffic
Control Devices and any other traffic control provisions as may be provided in the technical
specifications.

THE CITY OF FLAGSTAFF, ARIZONA
West Street and Arrowhead Avenue Phase Il Improvements Project
Project N0.03-120020, Agreement No. 2014-77

IN WITNESS WHEREOF, two (2) identical counterparts of this Agreement each of which shall for all
purposes be deemed an original thereof, have been duly executed by the parties herein above named, on
the date and year first above written.

CM@Risk agrees that this Agreement, as awarded, is for the stated Work and understands that payment
for the total Work shall be made on the basis of the indicated amount(s), per the terms and conditions of
this Agreement.

Guaranteed Maximum Price

One million seven hundred four thousand nine hundred sixty-two dollars and ninety-five cents
$1,704,962.95

THE CITY OF FLAGSTAFF, ARIZONA HUNTER CONTRACTING COMPANY
By: By:
Jeff Meilbeck, Interim City Manager
Title:
(Corporate Seal)
ATTEST:
City Clerk ATTEST: (Signature and Title)
APPROVED AS TO FORM:
City Attorney
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EXHIBIT A - PROJECT DESCRIPTION

The general Project scope includes the following work:
West Street and Arrowhead Avenue Phase Il Inprovement Project:

The general Project scope includes the following work on West Street and Arrowhead Avenue in
central Flagstaff, AZ. The attached construction plans include Phase Il work that was already
constructed in the summer of 2013. The majority of Phase lll work will occur on Arrowhead
Avenue and West Street from Route 66 to Johnson Avenue. This solicitation is only for the
construction work between plan station 112+00 to STA 99+00, with minor work to be completed on
West Street north of Johnson Avenue, as indicated below:

Replacement of water main, water services, water meter boxes
Stormdrain construction

Asphalt pavement reconstruction

Concrete curb/gutter/sidewalk and driveway construction

Fire hydrant removals and replacements

Sewer manhole removals and replacements

Traffic signal installation at Arrowhead and Route 66

Asphalt mill and overlay on approximately 1020 SY of Route 66
Traffic roundabout installation at intersection of West St. and Arrowhead Ave.
Permanent roadway striping from plan STA 139+00 to 99+00.
Construction as-built record drawings

Coordination with public and franchise utilities

Construction plans are attached for reference
There will be minor work north of STA 112+00 that will include the following:

e One water service/meter installation

e Asphalt, concrete, and aggregate driveway match backs
e Keystone retaining walls

e Hydroseeding
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EXHIBIT B - APPROVED GMP PROPOSAL

PROJECT #: 03-10020 DATE: 4/7/15

PROJECT NAME: West Street and Arrowhead Avenue Phase Il Improvement
Project
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EXHIBIT C — TECHNICAL SPECIFICATIONS

ATTACHED
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